



AIA® Document G701® – 2017

Change Order

| | | |
|--|--|---|
| PROJECT: <i>(Name and address)</i> Yealey Elementary School - Renovations 10 Yealey Drive Florence, Kentucky 41042 | CONTRACT INFORMATION: Contract For: Total Project Date: May 10, 2024 REH #129-421-E / BG #23-207 | CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: August 21, 2024 |
| OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042 | ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017 | CONTRACTOR: <i>(Name and address)</i> Schrudde & Zimmerman, Inc. 1671 Park Road, Suite 11 Fort Wright, Kentucky 41011 |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1R - Reworking the electrical service to the mobile classrooms. ADD \$21,901.

Proposal 2RB - Reroute the new internet fiber line from underground to above ceiling. ADD \$19,642.

Proposal 3 - Provide new support carrier for toilet in restroom 62. ADD \$2,534.

Proposal 4R - Additional support in the chase wall of Restroom 60 - it became apparent after demoing existing that additional anchors should be added. ADD \$669.

Proposal 6 - Remove existing exhaust fan and curb for restroom 60 and 61. ADD \$1,963.

Proposal 7 - Delete additional tie offs near the eave of the roof per the District's request since it was determined that only certain areas would really benefit from tie offs. DEDUCT \$30,956.

| | |
|--|------------------|
| The original Contract Sum was | \$ 13,985,000.00 |
| The net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order was | \$ 13,985,000.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 15,753.00 |
| The new Contract Sum including this Change Order will be | \$ 14,000,753.00 |

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC

ARCHITECT *(Firm name)*

SIGNATURE

Ehmet Hayes, Member

PRINTED NAME AND TITLE

DATE

Schrudde & Zimmerman, Inc.

CONTRACTOR *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE

Boone County Board of Education

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE