



# AIA® Document G701® – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Hopkins County Auxiliary Gym Additions  
to Existing High Schools

**CONTRACT INFORMATION:**  
Contract For: General Construction  
  
Date: March 20, 2023

**CHANGE ORDER INFORMATION:**  
Change Order Number: 006  
  
Date: August 30, 2024

**OWNER:** *(Name and address)*  
Hopkins County Board of Education  
230 South Seminary Street  
Madisonville, KY 42431

**ARCHITECT:** *(Name and address)*  
Sherman Carter Barnhart Arch PLLC  
144 Turner Commons Way, Suite 110  
Lexington, KY 40508

**CONTRACTOR:** *(Name and address)*  
Danco Construction  
3201 Interstate Drive  
Evansville, IN 47715

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Provide display casework and lighting per Proposal Request #003.

The original Contract Sum was	\$	9,011,590.00
The net change by previously authorized Change Orders	\$	86,606.00
The Contract Sum prior to this Change Order was	\$	9,098,196.00
The Contract Sum will be increased by this Change Order in the amount of	\$	112,210.00
The new Contract Sum including this Change Order will be	\$	9,210,406.00

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be


**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Sherman Carter Barnhart Arch PLLC  
ARCHITECT *(Firm name)*

Danco Construction  
CONTRACTOR *(Firm name)*

Hopkins County Board of Education  
OWNER *(Firm name)*

  
SIGNATURE

\_\_\_\_\_  
SIGNATURE

\_\_\_\_\_  
SIGNATURE

Derek T. Brooks, AIA  
PRINTED NAME AND TITLE

\_\_\_\_\_  
PRINTED NAME AND TITLE

\_\_\_\_\_  
PRINTED NAME AND TITLE

August 30, 2024  
DATE

\_\_\_\_\_  
DATE

\_\_\_\_\_  
DATE

# FACPAC Contract Change Order Supplemental Information Form (Ref# 60669)

Form Status: Saved

---

Tier 2 Project: High School Auxiliary Gyms

BG Number: 22-408

Status: Active

District: Hopkins County (HB678) (265)

Phase: Project Initiation (View Checklist)

Contract: Danco Construction, Inc. , 0001, General Construction

Type: General Contractor

Proposed

Change Order Number	6
Time Extension Required	No
Date Of Change Order	8/30/2024
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$711,464.08
Net Approved COs	\$68,631.00
Remaining After Approved COs	\$642,833.08
Net All COs	\$206,452.00
Remaining After All COs	\$505,012.08

This Requested Change Order Amount \$112,210.00

+/-

Change In A/E Fee This Change Order \$6,339.87

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code

Change Order Description And Justification

Provide display casework and lighting per Proposal Request #003.

Cost Benefit To Owner

Cost is fair and reasonable.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

### **Detailed Cost Breakdown**

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.


---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor	\$20,153.00	17.96%
Materials	\$81,856.00	72.95%
Profit and Overhead	\$10,201.00	9.09%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$112,210.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 60669)**



8/30/24

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date