

DATE:	09/05/2024	CO #:	Sixteen (16)
TO:	Griggs Enterprises, Inc. P.O. Box 286 Paris, KY 40362 (859) 987-6744	PROJECT:	New Calvary Elementary School Marion County, Kentucky BG 22-052 RTA 2138
CONTRACT DATE:	May 1, 2023	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:  
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Change Order includes Multiple COP's: COP-048 - PR #30 Road and Parking Connection - \$7,483.28; COP-050 - CIPR #20 Corridor C Bench (Labor) - (\$1,000.00); COP-051 - CIPR #21 Gym Fascia Color - (1,850.00); COP-052 - PR #32 Vinyl Graphics - (15,857.07)

TOTAL AMOUNT OF THIS CHANGE ORDER: (\$11,223.79)

The original Contract Sum was	\$14,777,301.04
The net change by previously authorized Change Orders	\$185,045.05
The Contract Sum prior to this Change Order was	\$14,962,346.09
The Contract Sum will be <b>Increased</b> by this Change Order in the amount of	(\$11,223.79)
The new Contract Sum including this Change Order will be	\$14,951,122.30
The Contract Time will be <b>Unchanged</b>	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	May 22, 2025

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

Griggs Enterprises, Inc.  
P.O. Box 286  
Paris, KY 40362

Marion County Board of  
Education  
777 East Main Street  
Lebanon, Kentucky 40033

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

# FACPAC Contract Change Order Supplemental Information Form (Ref# 60699)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204

BG Number: 22-052

District: Marion County (HB678) (375)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	16
Time Extension Required	No
Date Of Change Order	9/5/2024
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$174,880.07
Remaining After Approved COs	\$864,841.93
Net All COs	\$137,949.09
Remaining After All COs	\$901,772.91

This Requested Change Order Amount (\$11,223.79)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency  
Balance

Contract Change Requested By Owner Representative

Contract Change Reason Code Expansion of Scope; Reduction of Scope; Other

Change Order Description And Justification

Change Order includes Multiple COP's: COP-048 - PR #30 Road and Parking Connection - \$7,483.28; COP-050 - CIPR #20 Corridor C Bench (Labor) - (\$1,000.00); COP-051 - CIPR #21 Gym Fascia Color - (1,850.00); COP-052 - PR #32 Vinyl Graphics - (15,857.07)

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this

change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$0.00</b>	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 60699)

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date