

FACPAC PO Change Order Supplemental Information Form (Ref# 60744)

Form Status: Saved

Tier 4 Project: High School Football Turf Replacement

BG Number: 23-464

District: Bourbon County (HB678) (041)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Sprinturf, LLC, 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 23009-05

Vendor Name: Mapei

Change Order Number	23009-05-01
Time Extension Required	No
Date Of Change Order	9/11/2024
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$33,683.00
Net Approved COs	\$9,068.54
Remaining After Approved COs	\$24,614.46
Net All COs	\$-4,581.12
Remaining After All COs	\$38,264.12

This Requested Change Order Amount (\$12,150.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Voided DPO

Contract Change Reason Code Voided DPO

Change Order Description And Justification

At the request of the Contractor, this DPO is voided and a smaller amount will be added to the Contractor's construction contract. This change order represents no changes to the actual scope of work defined in the construction documents.

Cost Benefit To Owner

The Owner benefits from the credit/void, as only \$8,350.00 will be added back into the Contractor's contract sum.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$12,150.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-12,150.00	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 60744)**



Architect

9/11/2024

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date