

FACPAC Contract Change Order Supplemental Information Form (Ref# 60745)

Form Status: Saved

Tier 4 Project: High School Football Turf Replacement

BG Number: 23-464

District: Bourbon County (HB678) (041)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Sprinturf, LLC, 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	3
Time Extension Required	No
Date Of Change Order	9/11/2024
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$33,683.00
Net Approved COs	\$9,068.54
Remaining After Approved COs	\$24,614.46
Net All COs	\$-4,581.12
Remaining After All COs	\$38,264.12

This Requested Change Order Amount \$8,350.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By DPO Adjustment

Contract Change Reason Code DPO Adjustment

Change Order Description And Justification

1. As requested by the Contractor, the Direct Purchase Order to Mapei is voided in the amount of \$12,150.00, and the actual amount paid directly by the Contractor of \$8,350.00 is added back to this Contract Sum, reflecting an overall net credit to the Owner of \$3,800.00. This change does not change the scope of the work in the Contract Documents.

Cost Benefit To Owner

The Owner will benefit from the credit on materials without a reduction in project scope.

Contract unit prices have been utilized No to support the cost associated with this change order.


Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$8,350.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$8,350.00	

Cost for this Change Order supported No by an alternate bid or competitive price quote
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 60745)**



9/11/2024

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date