



# ATLAS COMPANIES

Carrie Craig  
Atlas Metal Products  
502-424-2509  
August 5<sup>th</sup>, 2024

PR 3: Add (3) HM Frame Type 6A in room PLC 134 price breakout as follows:

Material: \$3,972.00

Labor: \$974.00

15% O&P: \$742.00

**TOTAL \$5,688.00**



The Atlas Companies
5101 Commerce Crossing Drive
Louisville, Kentucky 40229
Phone: (502) 714-9867

Project: KY-24-033 - Mercer County Elementary
150 Industry Road
Harrodsburg, Kentucky 40330

Prime Contract Change Order #001: CE #001 - PR 3

Table with contract details including TO: Trace Creek Construction, DATE CREATED: 8/05/2024, ATLAS PM: Carrie Craig, REQUEST RECEIVED FROM, REVISION: 0, REFERENCE, CHANGE REASON: Change Order, FIELD CHANGE: No, CONTRACT FOR: KY-24-03307:Mercer County Elementary, SCHEDULE IMPACT, TOTAL AMOUNT: \$5,688.00

DESCRIPTION:
CE #001 - PR 3
Pricing below is to add (3) hollow metal frame type 6A in room PLC 134 per attached PR 3.

Material: \$3,972.00
Labor: \$974.00
15% O&P: \$742.00

ATTACHMENTS:
PR\_003 - PLC 134 Glazing.pdf

CHANGE ORDER LINE ITEMS:
PCCO #001

Table with 6 columns: #, SubJob, Cost Code, Description, Type, Amount. Contains 2 line items and subtotal/grand total rows.

The original (Contract Sum) \$0.00
Net change by previously authorized Change Orders \$0.00
The contract sum prior to this Change Order was \$0.00
The contract sum would be changed by this Change Order in the amount of \$5,688.00
The new contract sum including this Change Order will be \$5,688.00
The contract time will not be changed by this Change Order.

Form with two checkboxes: Change Order Approved - No official paperwork required, Change Order Approved - Official paperwork to follow

Trace Creek Construction
127 Market Street Suite 200
Vanceburg, Kentucky 41179

SIGNATURE DATE



1123 Versailles Road  
Lexington, Kentucky 40508  
Telephone: 859/253-0710  
Facsimile: 859/255-7317  
[www.centralkentuckyglass.com](http://www.centralkentuckyglass.com)

July 30, 2024

**RE: New Mercer County Elementary School / PR-003 Rev'd Pricing**

Please see below for the requested pricing details for PR-003 as revised 7/29/2024 on the referenced project for review.

**PR-003 Rev'd dated July 29, 2024**

**OPTION 1:** Add 3 (three) instances of Store Front window J1 in room PLC 134.

Materials:	\$10,195.00
Labor:	\$3,925.00
Equipment:	\$0.00
OHP:	\$2,118.00
Bond:	\$322.00
<b>TOTAL:</b>	<b>\$16,560.00</b>

**OPTION 2:** Add 3 (three) instances of Hollow Metal frame type 6A in room PLC 134. Pricing below includes specified glazing materials and installation only. Hollow metal frames and associated materials and labor by other trade contractors.

Materials:	\$1,617.00
Labor:	\$2,228.00
Equipment:	\$0.00
OHP:	\$576.00
Bond:	\$89.00
<b>TOTAL:</b>	<b>\$4,510.00</b>

Best regards,

A handwritten signature in blue ink, appearing to read 'Donnie E. Martin', with a stylized flourish at the end.

Donnie E. Martin

**Wilson Painting Company, LLC**  
**P.O. Box 186**  
**Sadieville, Ky 40370**  
**502-857-8463**

---

August 2, 2024

Revision #1

**RE: New Mercer Co. Elem PR-003**  
Harrodsburg, KY

**ATTN: Caleb West**

---

**Scope of Work Change**

**Add to Base Bid: \$450.00**

**Material: \$40.00**

**Labor: \$350.00**

**Equipment: \$20.00**

**Overhead & Profit: \$40.00**

**Includes:**

- **Option 2 of PR-003, Paint 3 instances of hollow metal frame in Room PLC 134 in lieu of Aluminum**

**Excludes:**

- **Anything not noted**
- 

A certificate of insurance is available upon request. Feel free to contact us if further information is required.

Respectfully,  
Mitchell Perry