



107 North Second St.
 Central City, KY. 42330
 Phone: 270-754-5041

Change Proposal

To: David Milam
 Trace Creek Construction
 P. O. Box 539
 127 Market Street, Suite 200
 Vanceburg, KY 41179
 Ph: 606-796-3867 Fax: 606-796-3948

Number: 1
 Date: 8/29/24
 Job: K-24-MCESZ Mercer Co Elementary School
 Phone:

Description: PR-005

Schedule Impact:

We are pleased to offer pricing to make the following changes:

Description	Labor	Material	Price
1 Deduct LVT material and labor at Cooridor B, B.1, C, C.1, and C.2 in lieu of terrazzo by others.	-7,990.00	-21,093.60	-29,083.60
2 Deduct LVT borderwork labor at same.	-580.00	0.00	-580.00
3 Deduct resilient wall base material and labor in lieu of terrazzo base by others.	-598.80	-778.44	-1,377.24

Subtotal:		\$-31,040.84
Use Tax	-\$21,872.04	\$0.00
Subtotal:		\$0.00
Mark Up	-\$31,040.84 15.00%	\$-4,656.13

The total amount to provide this work is **\$-35,696.97**

If you have any questions, please contact me at 270-754-5041.

To accept this proposal, please sign, date, and return.

Submitted by: Ken Houser
 CDI Flooring- KY

Approved by: _____
 Date: _____

MARTINA BROS. COMPANY, INC.
TERRAZZO • TILE • MARBLE CONTRACTORS

TELEPHONE (859) 255-3602 • (859) 255-2075 • FAX (859) 255-2075
300 SCOTT STREET
LEXINGTON, KENTUCKY 40508

9/3/2024

Trace Creek
127 Market Street
Vanceburg, Ky 41179

Re: PR#05 Mercer Co Added Terrazzo Flooring

Material **\$65,116.00**

Labor **\$78,365.00**

O/P 15% **\$21,372.00**

Total Add: **\$163,853.00**

Respectfully Submitted

MARTINA BROS. CO., INC.



Mario Martina