

FACPAC Contract Change Order Supplemental Information Form (Ref# 60899)

Form Status: Saved

Tier 3 Project: CHHS Turf Install
BG Number: 24-101
Status: Active

District: Hardin County (HB678) (231)
Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0001, Site Work
Type: General Contractor Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	9/27/2024
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$63,527.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$63,527.00
Net All COs	\$28,665.21
Remaining After All COs	\$34,861.79

This Requested Change Order Amount \$2,380.50

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$34,861.79

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Run new electrical conduit to the non-functioning light near the new Practice Soccer field per the request of the owner

Cost Benefit To Owner

Per owner request

Contract unit prices have been utilized No
to support the cost associated with this

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 60899)**



Architect

9.27.2024

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date