



AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Hopkins County Auxiliary Gymnasium
Madisonville, KY 42431

CONTRACT INFORMATION:
Contract For: General Construction
Date: 03-20-2023

CHANGE ORDER INFORMATION:
Change Order Number: 10
Date: 12-04-2024

OWNER: *(Name and address)*
Hopkins County Board of Education

230 South Seminary Street
Madisonville, KY 42431

ARCHITECT: *(Name and address)*
Sherman Carter Barnhart Architects
PLLC
144 Turner Commons Way Suite 110
Lexington, KY 40508

CONTRACTOR: *(Name and address)*
Danco Construction

3201 Interstate Drive
Evansville, IN 47715

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Remove (2) existing square fixtures, supply and install (4) total new fixtures at two existing alcove doors at Madisonville-North Hopkins High School.

The original Contract Sum was	\$	9,011,590.00
The net change by previously authorized Change Orders	\$	364,917.00
The Contract Sum prior to this Change Order was	\$	9,376,507.00
The Contract Sum will be increased by this Change Order in the amount of	\$	917.00
The new Contract Sum including this Change Order will be	\$	9,377,424.00

The Contract Time will be changed by Zero (0) days.
The new date of Substantial Completion will be unchanged

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Christopher Burnham Jones AIA

ARCHITECT *(Signature)*

BY: Christopher Jones, AIA, Associate
Principal

*(Printed name, title, and license
number if required)*

12.6.24

Date

CONTRACTOR *(Signature)*

BY: Danco Construction

(Printed name and title)

Date

OWNER *(Signature)*

BY: Hopkins Board of Education

(Printed name and title)

Date

FACPAC Contract Change Order

Supplemental Information Form (Ref# 61393)

Form Status: Saved

Tier 2 Project: High School Auxiliary Gyms

BG Number: 22-408

Status: Active

District: Hopkins County (HB678) (265)

Phase: Project Initiation (View Checklist)

Contract: Danco Construction, Inc. , 0001, General Construction

Type: General Contractor

Proposed

Change Order Number	10
Time Extension Required	No
Date Of Change Order	12/4/2024
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$711,464.08
Net Approved COs	\$206,452.00
Remaining After Approved COs	\$505,012.08
Net All COs	\$348,405.00
Remaining After All COs	\$363,059.08

This Requested Change Order Amount \$917.00

+/-

Change In A/E Fee This Change Order \$51.81

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Found Condition

Change Order Description And Justification

Remove 2 existing fixtures, supply and install 4 total new fixtures at existing alcove doors.

Cost Benefit To Owner

Pricing is fair and reasonable


Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$602.00	65.65%
Materials	\$315.00	34.35%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$917.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 61393)



Architect

12.6.24

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date