



Fayette County Public Schools

Executive Summary Fayette County Public Schools Board Meeting Agenda Item

MEETING: Regular **DATE:** January 13, 2025

TOPIC: Approval of a Proposed Change Order (No. Eight) to the Contract for the Construction of the New Mary E. Britton Middle School on Polo Club Boulevard BG# 21-176

PREPARED BY: Myron Thompson, Chief Operating Officer @ 422-0383

Recommended Action on: 1/27/2025
Consent Item

Superintendent Prior Approval: No

Recommendation/Motion: Approve the proposed additive Change Order No. Eight to the contract with Rising Sun Developing for the construction of the New Mary E. Britton Middle School on Polo Club Boulevard, in the amount of \$13,441.23 (Thirteen Thousand, Four Hundred Forty-one Dollars and Twenty-three Cents) with an equivalent transfer of funds from Object Code 0840 to 0450; and a corresponding transfer of \$272.64 (Two Hundred Seventy-two Dollars and Sixty-four Cents) for design consultant fees from Object Code 0840 to 0346.

Background/Rationale: The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed. The description and cost of these items are summarized as follows:

	Change to DPOs	Change to GC Contract	4.6% A/E FEE
To improve original plans and specs:			
• Provide labor, materials and equipment to add signage for 22 restrooms; add:		\$5,927.01	\$272.64
To correct deficient plans and specs:			
• Provide labor, materials and equipment to add electrical protection shroud in Storm Shelter, adding 4 days to construction schedule; add:		\$7,514.22	\$0
Add (4) weather days for September and (4) for November, 2024; (substantial completion date changed to April 30, 2025).		\$0	\$0
Total Change Order No. Eight:		\$13,441.23	
Design consultant fees:			\$272.64
Total Cost:		\$13,713.87	

A 5% contingency of \$3,497,720.00 is included in the project's available funds. There have been seven previous change orders on this project. The cost of the current and all changes orders represents a 0.16% increase in the construction cost.

Strategic Priority:

- Student Achievement Unity, Belonging & Student Efficacy
- Highly Effective & Culturally Responsive Workforce
- Outreach & Engagement Organizational Health & Efficiency

Data Considerations: District Facility Plan

Policy: **702 KAR 4:160**

Fiscal Impact:

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	21176	0840	\$3,310,014.50

Attachments: N/A