



DEPARTMENT OF FACILITIES

DANNY CLEMENS, DIRECTOR
TRACY PARSLEY, MAINTENANCE SUPERVISOR
THOMAS STOKES, CUSTODIAL SUPERVISOR
GEORGE BROCK, ENERGY MANAGER

MEMO

TO: Dr. Jesse Bacon, Superintendent
FROM: Danny Clemens, Director of Facilities
Date: January 13, 2025
RE: BCPS Fire and Intercom: Change Order for BP #2 **DC**

Requested for approval is additional data drops are required to support the audio enhancement district intercom project. These 10 additional data drops are for Shepherdsville Elementary.

I recommend approval of this request.

Attached paperwork is listed below with *action items* noted for each:

- *AIA Document G701-2017 – for Board Signature*

A handwritten signature in blue ink, appearing to read 'T Wood', is written in the bottom right corner of the page.

OUR MISSION IS TO INSPIRE AND EQUIP OUR STUDENTS TO SUCCEED IN LIFE

BULLITT COUNTY PUBLIC SCHOOLS IS AN EQUAL EDUCATION AND EMPLOYMENT INSTITUTION



AIA Document G701 - 2017

Change Order

PROJECT: (Name and address) Bullitt County Public Schools Fire Alarm and Intercom Replacement Bid Package 2 Shepherdsville, KY	CONTRACT INFORMATION: Contract For: General Construction Date: July 29, 2024	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: October 14, 2024
OWNER: (Name and address) Bullitt County Public Schools 1040 Hwy 44 East Shepherdsville, KY 40165	ARCHITECT: (Name and address) CMTA, Inc. 10411 Meeting Street Prospect, KY 40059	CONTRACTOR: (Name and address) Kentuckiana Electrical Services P.O. BOX 19889 Louisville, KY 40259

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add ten (10) data drops at Shepherdsville Elementary

The original Contract Sum was	\$	435,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	435,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	4,997.70
The new Contract Sum including this Change Order will be	\$	439,997.70
The Contract Time will be increased by Zero (0) days.		
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

CMTA, Inc. ARCHITECT (Firm name) Ryan Harvey <small>Digitally signed by Ryan Harvey, DN: cn=CMTA, o=CMTA, email=Ryan.Harvey@CMTA.com, c=USA, 2024.12.17 13:32:58-0500</small>	Kentuckiana Electrical Services CONTRACTOR (Firm name) SIGNATURE Curtis Davis Project Manager PRINTED NAME AND TITLE 12/16/2024 DATE	Bullitt County Public Schools OWNER (Firm name) SIGNATURE PRINTED NAME AND TITLE DATE
---	--	---