

FACPAC Contract Change Order Supplemental Information Form (Ref# 61736)

Form Status: Saved

Tier 4 Project: Marion Co. High School Practice Soccer Field
BG Number: 25-066 District: Marion County (HB678) (375)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Hughes Excavating Co., Inc., 0001, General Contractor
Type: General Contractor Proposed

Change Order Number 1
Time Extension Required No
Date Of Change Order 2/6/2025
Change Order Amount To Date Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$5,837.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$5,837.00
Net All COs	\$4,290.00
Remaining After All COs	\$1,547.00

This Requested Change Order Amount \$4,290.00
+/-
Change In A/E Fee This Change Order \$420.42
+/-
Change In CM Fee This Change Order
+/-
Remaining Construction Contingency
Balance
Contract Change Requested By General Contractor
Contract Change Reason Code Found Condition
Change Order Description And Justification
Marion County Soccer Practice Field spring remediation. Install 4” perforated pipe as described on sheet PR #01.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$1,478.25	34.46%
Materials	\$2,168.25	50.54%
Profit and Overhead	\$643.50	15.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$4,290.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 61736)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date