



Fayette County Public Schools

Executive Summary Fayette County Public Schools Board Meeting Agenda Item

MEETING: Regular

DATE: February 10, 2025

TOPIC: Approval of a Proposed Change Order (No. Nine) to the Contract for the Construction of the New Mary E. Britton Middle School on Polo Club Boulevard BG# 21-176

PREPARED BY: Myron Thompson, Chief Operating Officer @ 422-0383

Recommended Action on: 2/24/2025
Consent Item

Superintendent Prior Approval: No

Recommendation/Motion: Approve the proposed additive Change Order No. Nine to the contract with Rising Sun Developing for the construction of the New Mary E. Britton Middle School on Polo Club Boulevard, in the amount of \$31,835.68 (Thirty-one thousand, Eight Hundred Thirty-five Dollars and Sixty-eight Cents) with an equivalent transfer of funds from Object Code 0840 to 0450; and a corresponding transfer of \$620.79 (Six Hundred Twenty Dollars and Seventy-nine Cents) for design consultant fees from Object Code 0840 to 0346.

Background/Rationale: The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed. The description and cost of these items are summarized as follows:

	Change to DPOs	Change to GC Contract	4.6% A/E FEE
To improve original plans and specs:			
• Provide labor, materials and equipment to provide power/data for 3 display televisions in Stair B and D and Gym lobby and to build TV surrounds at those locations; add:		\$11,141.20	\$512.50
• Provide labor, materials and equipment to provide electric/data for owner-provided timeclocks; and:		\$2,354.05	\$108.29
To correct deficient plans and specs:			
• Provide labor, materials and equipment to provide additional light fixtures in Media Center and Rooms D102E and D102D, and replace 5 light fixtures in Room D204; add:		\$11,618.45	\$0
• Provide labor, materials and equipment to provide additional structural support for basketball goals; add:		\$3,413.20	\$0
• Provide labor, materials and equipment to add electrical power to Room G102 for heat pump; add:		\$3,308.78	\$0
Add 6 days to construction schedule (2 days for PR #36 and 4 days for PR #37.) Substantial completion date changed to May 6, 2025.		\$0	\$0
Total Change Order No. Nine:		\$31,835.68	
Design consultant fees:			\$620.79
Total Cost:		\$32,456.47	

A 5% contingency of \$3,497,720.00 is included in the project's available funds. There have been eight previous change orders on this project. The cost of the current and all changes orders represents a 0.21% increase in the construction cost.

Strategic Priority:

- ☒ Student Achievement ☐ Unity, Belonging & Student Efficacy
☐ Highly Effective & Culturally Responsive Workforce
☐ Outreach & Engagement ☒ Organizational Health & Efficiency

Data Considerations: District Facility Plan

Policy: **702 KAR 4:160**

Fiscal Impact:

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	21176	0840	\$3,252,807.63

Attachments: N/A