



AIA Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

Christian County High School
5185 Fort Campbell Blvd Hopkinsville,
KY 42240

CONTRACT INFORMATION:

Contract For: BP 031-01 Concrete
Date: September 08, 2023

CHANGE ORDER INFORMATION:

Change Order Number: 061
Date: February 13, 2025

OWNER: (name and address)

Christian County Board of Education
200 Glass Avenue Hopkinsville, KY 42240

ARCHITECT: (name and address)

Hafer PSC
21 Southeast Third St, Ste 800 Evansville, IN 47708

CONTRACTOR: (name and address)

A & K Construction
100 Calloway Court Paducah, KY 42001

CONSTRUCTION MANAGER: (name and address)

Alliance Corporation
116 E. College Street Glasgow, KY 42141

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Cost associated with providing bollard covers per PR #29.

The original Contract Sum was	\$	8,233,057.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	8,233,057.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,640.35
The new Contract Sum including this Change Order will be	\$	8,235,697.35

The Contract time will be unchanged by Zero(0) days.
The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

ARCHITECT (Signature)

BY: Eric Rang, Hafer PSC
(Printed name, title, and license number if required)

Date

CONSTRUCTION MANAGER (Signature)

BY: Kevin Hitchel, Alliance Corporation
(Printed name and title)

Date

CONTRACTOR (Signature)

BY: Amy Crass, A&K Construction, Inc.
(Printed name and title)

Date

OWNER (Signature)

BY: Christopher Bentzel, Christian County Board of Education
(Printed name and title)

Date



PROPOSED CHANGE ORDER

PROJECT Christian County High School

CONTRACTOR/SUPPLIER A&K Construction

BID PACKAGE 031 61. 031-01

DETAIL ITEM **AMOUNT**

LABOR

MATERIALS \$ 2,295.96

PROFIT & OVERHEAD \$ 344.39

BOND INSURANCE

COST BREAKDOWN TOTAL \$ 2,640.35

DESCRIPTION

Provide bollard covers per PR #29.

PR # 29 **(ATTACH PR)**

CHANGE ORDER INITIATED BY:

- ARCHITECT/ENGINEER
- OWNER
- CONTRACTOR
- CM
- CODE OFFICIAL
- OTHER _____

**PLEASE INCLUDE THIS FORM WITH EVERY
CHANGE ORDER.**

PROPOSAL REQUEST

Project: Christian County High School
5185 Ft. Campbell Blvd
Hopkinsville, KY 42240

PR No.: 029

Date: November 7, 2024

Owner: Christian County Public Schools
222 Glass Ave
Hopkinsville, KY 42240

Project Number: 2106-204

Contract for:

To: Kevin Hitchell
Alliance Corporation
116 E. College Steet
Glasgow, KY 42141

RE: **Bollard Covers**

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.
THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

- 1) Provide price to delete painting of bollards and provide yellow smooth bollard sleeves at all bollard locations at CTE doors and parking spaces. Where parking spaces have ADA sign, dill hole in top of bollard cover as req'd to fit over bollard. Cut all bollards to fit height if not standard height.

Attachments: na

By: Eric Rang

CC:

**Christian County High School
PROPOSAL REQUEST PRICING SHEET
ALLIANCE JOB #22-033**

PROPOSED CHANGE REQUEST NO. PR-29 DATE 12/23/2024

DESCRIPTION Bollard Covers

CONTRACTOR A&K Construction BID PKG. 31-Concrete

WORK DESCRIPTION Install bollard covers

A. UNIT PRICING FROM FORM OF PROPOSAL

1. UNIT PRICING	_____	QTY.	_____	U.P.	\$ -	TOTAL COST
2. UNIT PRICING	_____	QTY.	_____	U.P.	\$ -	TOTAL COST
3. UNIT PRICING	_____	QTY.	_____	U.P.	\$ -	TOTAL COST

B. MATERIAL

1. <u>Bollard cover</u>	ITEM	<u>38</u> ea	\$ <u>57.00</u>	UNIT	\$ <u>2,166.00</u>
2. _____	ITEM	<u>1</u> QTY	\$ -	UNIT	\$ -
3. _____	ITEM	<u>1</u> QTY	\$ -	UNIT	\$ -
4. _____	ITEM	<u>1</u> QYT	\$ -	UNIT	\$ -
5. <u>6% KY Sales Tax</u>	ITEM	<u>1</u> QTY.	<u>6%</u>	UNIT	\$ <u>129.96</u>

MATERIAL TOTAL \$ 2,295.96

LABOR

1. _____	HOURS @	\$ <u>48.32</u>	\$/HR	\$ -
2. _____	HOURS @	\$ -	\$/HR	\$ -
3. _____	HOURS @	_____	\$/HR	\$ -

LABOR TOTAL \$ -

EQUIPMENT

EQUIPMENT TOTAL \$ -

MATERIAL, LABOR & EQUIPMENT SUBTOTAL \$ 2,295.96

15% OVERHEAD/PROFIT MARK-UP \$ 344.39

DEDUCT DPO (DIRECT PURCHASE ORDER) MATERIAL \$ -

TOTAL ADD \$ 2,640.35

NOTE: CONTRACTORS ARE TO USE UNIT PRICES WHERE APPLICABLE.

FACPAC Contract Change Order Supplemental Information Form (Ref# 61784)

Form Status: Saved

Tier 1 Project: Consolidated High School

BG Number: 22-104

Status: Active

District: Christian County (HB678) (115)

Phase: Project Initiation (View Checklist)

Contract: A & K Construction, Inc. , 0031, Concrete

Type: CM Bid Package

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	2/13/2025
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$6,320,436.60
Net Approved COs	\$218,519.27
Remaining After Approved COs	\$6,101,917.33
Net All COs	\$312,812.87
Remaining After All COs	\$6,007,623.73

This Requested Change Order Amount \$2,640.35

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$6,007,623.73

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Cost associated with providing bollard covers per PR #29.

Cost Benefit To Owner

The cost of this change order has been reviewed and determined to be reasonable.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$2,295.96	86.96%
Profit and Overhead	\$344.39	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$2,640.35	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Executed contract with contractor.

Change Order Supplemental Information Form Signature Page (Online Form Ref# 61784)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date