

FACPAC PO Change Order Supplemental Information Form (Ref# 60901)

Form Status: Saved

Tier 1 Project: CHHS Phase 2
BG Number: 23-403
Status: Active

District: Hardin County (HB678) (231)
Phase: Project Initiation (View Checklist)

Contract: Parco Constructors Group, LLC, 0002, General Trades
Type: CM Bid Package Proposed

Purchase Order Number: 2-11
Vendor Name: Wenger Corporation

Change Order Number	2-11-1
Time Extension Required	No
Date Of Change Order	9/27/2024
Change Order Amount To Date	Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BGL.

Current Approved Amount	\$2,026,223.39
Net Approved COs	\$1,924.53
Remaining After Approved COs	\$2,024,298.86
Net All COs	\$8,594.75
Remaining After All COs	\$2,017,628.64

This Requested Change Order Amount (\$8,217.39)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit for deletion of music library system. Owner to provide thier own storage.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$8,217.39)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-8,217.39	

Cost for this Change Order supported by an alternate bid or competitive price quote No
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 60901)**

D. Robert Deal
D. Robert Deal
2024.10.21
10:59:42-04'00'

Architect

Date



Construction Manager

10/21/24

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT (Name and Address)
 CENTRAL HARDIN HS PHASE II
 3040 LEITCHFIELD ROAD
 CECILIA, KY 42724

CHANGE ORDER NUMBER: 2-11-1
INITIATION DATE: 9/26/2024

TO MATERIAL SUPPLIER (Name and Address)
 WENGER CORPORATION

PROJECT NUMBERS: 000826
CONTRACT DATE: 1/29/2024
CONTRACT FOR: PURCHASE ORDER #02-11

THE CONTRACT IS CHANGED AS FOLLOWS: Credit for deletion of music library system.

The original Contract Sum was	72,420.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	72,420.00
The Contract Sum will be Decreased by this Change Order in the amount of	-8,217.39
The new Contract Sum including this Change Order will be	64,202.61

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 9/30/2026.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, MATERIAL SUPPLIER AND OWNER

CODELL CONSTRUCTION COMPANY

CONSTRUCTION MANAGER (Firm Name)
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

JRA ARCHITECTS


ARCHITECT (Firm Name)
 3225 SUMMIT SQUARE PLACE, SUITE 200 LEXINGTON, KY

ADDRESS

Steven Osborne 10/1/2024

 BY (Signature)

ADDRESS

 D. Robert Deal
 2024.10.21 10:59:52-04'00'

 BY (Signature)

 (Typed Name) **DATE:**

 (Typed Name) **DATE:**

WENGER CORPORATION

MATERIAL SUPPLIER (Firm Name)
 555 PARK DRIVE*OWATONNA, MN 55060

HARDIN COUNTY BOARD OF EDUCATION

OWNER (Firm Name)
 65 W. A. JENKINS ROAD ELIZABETHTOWN, KY 42701

ADDRESS

 Christina Pasquarelli
Digitally signed by Christina Pasquarelli
 DN: cn=Christina Pasquarelli, o=Wenger Corporation, c=USA
 Reason: I am approving this document
 2024.10.20 15:02:44-04'00'

 BY (Signature)

ADDRESS

 BY (Signature)

Christina Pasquarelli, Sr. Contract Specialist Sept. 30, 2024

 (Typed Name) **DATE:**

 (Typed Name) **DATE:**

Parco Constructors Group, LLC

General Contractor

2521 Ridgemar Court
P.O. Box 99339
Louisville, Kentucky 40299
(502) 266-7877
Fax (502) 266-9114

August 26, 2024

Mr. Gill Corey
Codell Construction Company
4475 Rockwell Road
Winchester, KY 40391
Phone: (859) 576-7625
e-mail: GCorey@codellconstruction.com

Re: Central Hardin High School
Phase 2
PR # 06 – Deletion of Music Library
Parco RFP # 2402-07

Dear Gill,

Pursuant to your request for pricing for the costs associated with Deletion of the Music Library System per Proposal Request # 06. We offer a Credit in the amount of <\$8,217.39>. Please see the attached backup and pricing breakdown below.

Breakdown:

Description	Subcontracted	*****Self-Performed Work*****			Total
		Materials	Equipment	Labor	
Wenger Corporation	<\$8,217.39>	\$ 0.00	\$ 0.00	\$ 0.00	<\$8,217.39>
Total Change Amount					<\$8,217.39>

I hope the above proposal meets with your approval. If you have any questions or need any additional information please give me a call.

Respectfully,



Tony Snellen
President

Cc: doug@parcoconstruction.com
Job File

Wenger Corporation
 555 Park Drive
 Owatonna, MN 55060-4940
 United States



Phone: 507-455-4100
 Fax: 507-455-4258

Quote Number: 3331546

C O R P O R A T I O N
QUOTE

Date: 08/23/2024
 Page: 1 of 1
 Cust #: 00090741

CHANGE ORDER QUOTE: Central Harden
 HS, Cecilia KY - 123583

<p>Quote To:</p> <p>Central Hardin High School 3040 Leitchfield Rd Cecilia KY 42724-9699 United States</p> <p>Phone: Fax: E-Mail:</p>	<p>Date: 8/23/2024 Expires: 9/22/2024 Reference: Terms: Special or Contract Specific Created By: Joshua Wirtz</p> <p>Salesperson: Zach Barras Phone: +1 (507) 774-8362 E-Mail: Zach.Barras@wengercorp.com</p>
--	---

Quote Comments:

REFERENCE

- * Hardin County District FACPAC Purchase Order Form, District PO# 2-11, dated 1/29/24
- * Wenger Order 1850856
- * JRA Architects PR 006, dated 8/19/24

CHANGE TO SUBCONTRACT TIME

* None

TO CONFIRM THIS CHANGE, PLEASE SEND CHANGE ORDER TO:

gretchen.hagen@wengercorp.com

Line	PartNum/Description	Qty	USD
1.00	M12 DEDUCT from Direct Purchase Order <i>* Remove Music Library System</i>	1	EA

Qty	Part	Part Description	Unit Cost	Extended Cost	Total Net Price:	(\$8,217.39)
-1	173200435	Music Library,7-Sheff Corner,Undefined,Composite Wood,3 Oversized Units,with Top Closures	\$6,590.98	-\$6,590.98	Total Taxes	\$0.00
-1	Freight	Freight Services	\$554.57	-\$554.57	Quote Total	(\$8,217.39)
			Total Cost	-\$7,145.55		
			15% OH&P	-\$1,071.83		
			TOTAL PRICE	-\$8,217.39		



MUSIC EDUCATION AND PERFORMING ARTS

Owatonna Office: Phone 800.4WENGER (493-6437) Worldwide +1.507.455.4100 | Parts & Service 800.887.7145 | wengercorp.com | 555 Park Drive, PO Box 448 | Owatonna | MN 55060-0448

Syracuse Office: Phone 800.836.1885 Worldwide +1.315.451.3440 | jrclancy.com | 7041 Interstate Island Road | Syracuse | NY 13209-9713

ATHLETICS Phone 800.493.6437 | email gearboss@wengercorp.com | gearboss.com | 555 Park Drive, PO Box 448 | Owatonna | MN 55060-0448

 **AIA** Document G709™ – 2018

Proposal Request

PROJECT: <i>(name and address)</i> Central Hardin High School Phase 2 Elizabethtown, KY	CONTRACT INFORMATION: Contract For: General Construction Date: 01/29/24	Architect's Project Number: 2019111 Proposal Request Number: 006 Proposal Request Date: 08/19/24
OWNER: <i>(name and address)</i> Hardin County Board of Education 65 W. A. Jenkins Road Elizabethtown, KY 42701	ARCHITECT: <i>(name and address)</i> JRA Architects 301 E. Vine Street Lexington, KY 40507	CONTRACTOR: <i>(name and address)</i> Codell Construction Company 4475 Rockwell Rd. Winchester, KY 40391

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within Zero (0) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Provide a credit for removing the Music System Library from the project. This would include labor and cost of equipment. The owner will be providing their own storage.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

D. Robert Deal, AIA ,President, JRA
Architects

PRINTED NAME AND TITLE