



DEPARTMENT OF FINANCE

LISA LEWIS, DIRECTOR
STEPHANIE BONNETT, ASSISTANT FINANCE OFFICER
FREDA HOLDERMAN, ACCOUNTING SUPERVISOR

TO: Board Members

FROM: Lisa Lewis, Director of Finance *Lewis*

DATE: March 7, 2025

RE: Bullitt County Public Schools—GESC
Change Order #2 18-313 (Project #8108)

Attached please find change order #2 for Bullitt County Public Schools—GESC. I ask the change order for this project be approved.

Attachment:

- FACPAC Change Order #2 (Project 18-313)

OUR MISSION IS TO INSPIRE AND EQUIP OUR STUDENTS TO SUCCEED IN LIFE

BULLITT COUNTY PUBLIC SCHOOLS IS AN EQUAL EDUCATION AND EMPLOYMENT INSTITUTION

FACPAC Contract Change Order Supplemental Information Form (Ref# 61921)

Form Status: Saved

Project: Bullitt County Public Schools - GESC

BG Number: 18-313

Status: Active

District: Bullitt County (HB678) (071)

Phase: Site Acquisition (View Checklist)

Contract: Trane U.S. Inc., 1234, Guaranteed Energy Savings Contract

Type: GESC

Proposed

Change Order Number 2
Time Extension Required No
Date Of Change Order 3/7/2025
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$0.00
Net Approved COs	\$-120,460.00
Remaining After Approved COs	\$120,460.00
Net All COs	\$-121,901.75
Remaining After All COs	\$121,901.75

This Requested Change Order Amount (\$0.01)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Reconcile payapp to contract

Change Order Description And Justification

Error in rounding in pay application resulting in payment of 0.01 less.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%

Cost Breakdown Total:

\$0.00

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 61921)**

NA

Architect

Date

NA

Construction Manager

Date

Lisa Lewis

Finance Officer

3-7-2025

Date

Local Board of Education Designee

Date