

# FACPAC PO Change Order Supplemental Information Form (Ref# 61564)

Form Status: Saved

Tier 1 Project: CHHS Phase 2

BG Number: 23-403

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation ([View Checklist](#))

Contract: David M Bastin Painting, Inc., 0011, Painting

Type: CM Bid Package

Proposed

Purchase Order Number: 11-1

Vendor Name: PPG Architectural Finishes, Inc.

Change Order Number	11-1-1
Time Extension Required	No
Date Of Change Order	1/8/2025
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,026,223.39
Net Approved COs	\$1,924.53
Remaining After Approved COs	\$2,024,298.86
Net All COs	\$-7,542.86
Remaining After All COs	\$2,033,766.25

This Requested Change Order Amount (\$30,000.00)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency (\$30,000.00)

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Change Supplier

Change Order Description And Justification

Credit for full PO amount to change suppliers. This change in suppliers is happening to allow for the same finish color selections from the supplier in phase 1. Phase 1 supplier was Sherwin Williams. Contractor is changing from PPG to Sherwin Williams on Phase 2 in order to provide for the same color/finish selections as Phase 1. This is a no cost change to the owner.

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$30,000.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-30,000.00	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 61564)**

---

Architect

---

Date

---

*Steven Osborne*

---

3/17/2025

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and Address)  
 CENTRAL HARDIN HS PHASE II  
 3040 LEITCHFIELD ROAD  
 CECILIA, KY 42724

**CHANGE ORDER NUMBER:** 11-1-1  
**INITIATION DATE:** 1/8/2025

**TO CONTRACTOR** (Name and Address)  
 PPG ARCHITECTURAL FINISHES, INC

**PROJECT NUMBERS:** 000826  
**CONTRACT DATE:** 1/29/2024  
**CONTRACT FOR:** PURCHASE ORDER #11-01

**THE CONTRACT IS CHANGED AS FOLLOWS:** Credit for full PO amount to change suppliers. This change in suppliers is happening to allow for the same finish color selections from the supplier in phase 1. Phase 1 supplier was Sherwin Williams. Contractor is changing from PPG to Sherwin Williams on Phase 2 in order to provide for the same color/finish selections as Phase 1. This is a no cost change to the owner.

The original Contract Sum was	30,000.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	30,000.00
The Contract Sum will be Decreased by this Change Order in the amount of	-30,000.00
The new Contract Sum including this Change Order will be	0.00

The Contract Time will be adjusted by 0 days.  
 The date of Substantial Completion as of the date of this Change Order therefore is 9/30/2026.

### NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

JRA ARCHITECTS

**CONSTRUCTION MANAGER** (Firm Name)  
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

**ARCHITECT** (Firm Name)  
 3225 SUMMIT SQUARE PLACE, SUITE 200 LEXINGTON, KY

**ADDRESS**  
*Steven Osborne* 3/17/25  
 BY (Signature)

**ADDRESS**

BY (Signature)

(Typed Name) DATE:

(Typed Name) DATE:

PPG ARCHITECTURAL FINISHES, INC

HARDIN COUNTY BOARD OF EDUCATION

**CONTRACTOR** (Firm Name)  
 400 BERTHA LAMME DRIVE\*CRANBERRY TOWNSHIP, PA

**OWNER** (Firm Name)  
 65 W. A. JENKINS ROAD ELIZABETHTOWN, KY 42701

**ADDRESS**  
**NOT RETURNED FROM SUPPLIER**  
 BY (Signature)

**ADDRESS**

BY (Signature)

(Typed Name) DATE:

(Typed Name) DATE: