

FACPAC PO Change Order Supplemental Information Form (Ref# 62049)

Form Status: Saved

Tier 1 Project: CHHS Phase 2

BG Number: 23-403

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation ([View Checklist](#))

Contract: David M Bastin Painting, Inc., 0011, Painting

Type: CM Bid Package

Proposed

Purchase Order Number: 11-2

Vendor Name: Sherwin Williams

Change Order Number	11-2-1 No
Time Extension Required	3/31/2025
Date Of Change Order	Unchanged
Change Order Amount To Date	

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,026,223.39
Net Approved COs	\$61,978.69
Remaining After Approved COs	\$1,964,244.70
Net All COs	\$35,809.29
Remaining After All COs	\$1,990,414.10

This Requested Change Order Amount \$30,000.00

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,020,414.10

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Change Supplier

Change Order Description And Justification

This change order is being written as a no cost change to the owner to change suppliers from PPG to Sherwin Williams to accommodate the same finishes from phase 1 to Phase 2.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$30,000.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$30,000.00	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62049)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
 CONSTRUCTION MANAGER ☐
 ARCHITECT ☐
 CONTRACTOR ☐
 FIELD ☐
 OTHER ☐

PROJECT (Name and Address)
 CENTRAL HARDIN HS PHASE II
 3040 LEITCHFIELD ROAD
 CECILIA, KY 42724

CHANGE ORDER NUMBER: 11-2-1
INITIATION DATE: 3/31/2025

TO CONTRACTOR (Name and Address)
 SHERWIN WILLIAMS

PROJECT NUMBERS: 000826
CONTRACT DATE: 1/29/2024
CONTRACT FOR: PURCHASE ORDER #11-02

THE CONTRACT IS CHANGED AS FOLLOWS: This change order is being written as a no cost change to the owner to change suppliers from PPG to Sherwin Williams to accommodate the same finishes from phase 1 to Phase 2

The original Contract Sum was	0.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	0.00
The Contract Sum will be Increased by this Change Order in the amount of	30,000.00
The new Contract Sum including this Change Order will be	30,000.00

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 9/30/2026.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

JRA ARCHITECTS

CONSTRUCTION MANAGER (Firm Name)
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

ARCHITECT (Firm Name)
 301 EAST VINE STREET LEXINGTON, KY 40507

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE:

SHERWIN WILLIAMS

HARDIN COUNTY BOARD OF EDUCATION

CONTRACTOR (Firm Name)
 111 N. 4TH STREET DANVILLE, KY 40422

OWNER (Firm Name)
 65 W. A. JENKINS ROAD ELIZABETHTOWN, KY 42701

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

Richard Staley/Manager-Contract Services

3.31.25

(Typed Name)

DATE:

(Typed Name)

DATE:

AIA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.**

User Notes:

(1884033357)