

FACPAC PO Change Order Supplemental Information Form (Ref# 62047)

Form Status: Saved

Tier 1 Project: New Child Nutrition Facility

BG Number: 23-070

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Schiller, 0080, Doors, Frames, and Hardware (Supply Only)

Type: CM Bid Package

Proposed

Purchase Order Number: 1

Vendor Name: Schiller

Change Order Number	2
Time Extension Required	No
Date Of Change Order	3/28/2025
Change Order Amount To Date	Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$442,000.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$442,000.00
Net All COs	\$-4,214.85
Remaining After All COs	\$446,214.85

This Requested Change Order Amount (\$17,217.00)
+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$446,214.85

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

To avoid a double up on auto operators for doors, they will be handled in another TP, TP 8.1. Schiller is removing these auto operators from their scope and this is the price to do that. This leaves them with only one on the job for a door they are providing. Door 128 C.

Cost Benefit To Owner

Deduct of 17,217

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$17,217.00)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-17,217.00	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

This is a reasonable amount for a reduction in 3 auto operators.

Attachments SCHILLER DEDUCT.pdf

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62047)**

Architect

Date

A handwritten signature in blue ink, appearing to be 'C. M. G.', written over a horizontal line.

Construction Manager

3/28/25
Date

Finance Officer

Date

Local Board of Education Designee

Date