



TRACE CREEK CONSTRUCTION, INC.
127 Market Street | P.O. Box 539
Vanceburg, Kentucky 41179
Phone: 606.796.3867 | Fax: 606.796.3948
www.tracecreek.net

New Woodford County High School: Change Order #015 Summary

Purpose for Change Order Summary #015: Unused DPO amount being credited back to the Owner.

01-01-01	Hayes Pipe Supply- Remaining Balance Returned to Owner	\$ (5.51)
01-02-01	Oldcastle Precast- Remaining Balance Returned to Owner	\$ (0.04)
01-05-01	Site Supply- Remaining Balance Returned to Owner	\$ (0.02)
04-05-01	JR Hoe- Remaining Balance Returned to Owner	\$ (12,219.00)
04-06-01	Connor Sports Flooring- Remaining Balance Returned to Owner	\$ (3,045.00)
05-01-01	MMI- Remaining Balance Returned to Owner	\$ (1.30)
05-02-01	Lee Building Products- Remaining Balance Returned to Owner	\$ (0.51)
05-03-01	Quikrete Companies- Remaining Balance Returned to Owner	\$ (4.80)
05-06-01	Irving Materials- Remaining Balance Returned to Owner	\$ (0.02)
05-08-01	Mills Supply- Remaining Balance Returned to Owner	\$ (0.01)
07-01-01	Beacon- Remaining Balance Returned to Owner	\$ (12.67)
07-02-01	DMI- Remaining Balance Returned to Owner	\$ (2.10)
10-01-02	L&W- Remaining Balance Returned to Owner	\$ (0.69)
17-03	Geothermal Supply- Remaining Balance Returned to Owner	\$ (81.87)
17-09	Heidelberg- Remaining Balance Returned to Owner	\$ (10,580.55)

CO#015 Total Cost Deduct = (\$25,954.09)

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

Woodford County High School
145 School House Rd, Versailles, KY
40383

OWNER: (name and address)

Woodford County Board of Education
330 Pisgah Pike
Versailles, KY 40383

CONTRACTOR: (name and address)

Heidelberg Materials (formerly Hanson)
301 N Hwy 31
Sellersburg, IN 47172

CONTRACT INFORMATION:

Contract For: DPO-Gravel
Date: August 22, 2022

ARCHITECT: (name and address)

RossTarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

CHANGE ORDER INFORMATION:

Change Order Number: 17-09-01
Date: 4/7/2025

CONSTRUCTION MANAGER: (name and address)

Trace Creek Construcion, Inc.
127 Market St.
Vanceburg, KY 41179

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit for unused DPO material.

The original Contract Sum was

\$ 125,000.00

Net change by previously authorized Change Orders

\$ 0.00

The Contract Sum prior to this Change Order was

\$ 125,000.00

The Contract Sum will be decreased by this Change Order in the amount of

\$ 10,580.55

The new Contract Sum including this Change Order will be

\$ 114,419.45

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

Heidelberg Materials

CONTRACTOR (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/7/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62209)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I
BG Number: 19-353 District: Woodford County (HB678) (601)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Frei Mechanical, 0017, Mechanical
Type: CM Bid Package Proposed

Purchase Order Number: 17-09
Vendor Name: Hanson

Change Order Number 17-09-01
Time Extension Required No
Date Of Change Order 4/24/2025
Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$780,094.80
Remaining After Approved COs	\$2,236,595.71
Net All COs	\$754,140.71
Remaining After All COs	\$2,262,549.80
This Requested Change Order Amount (\$10,580.55)	
+/-	
Change In A/E Fee This Change Order	\$0.00
+/-	
Change In CM Fee This Change Order	\$0.00
+/-	
Remaining Construction Contingency	\$2,171,509.13
Balance	
Contract Change Requested By	Construction Manager; Local Board of Education
Contract Change Reason Code	Reduction of Scope

Change Order Description And Justification
Unused DPO balance to be returned to the Owner.

Cost Benefit To Owner
Unused DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$10,580.55)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-10,580.55	
Cost for this Change Order supported No by an alternate bid or competitive price quote		
Explain Why		
Unused DPO balance to be returned to the Owner.		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62209)


Architect

04/24/2025

Date


Construction Manager

4/24/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)
Woodford County High School
145 School House Rd, Versailles, KY
40383

OWNER: (name and address)
Woodford County Board of Education
330 Pisgah Pike
Versailles, KY 40383

CONTRACTOR: (name and address)
Geothermal Supply Company
106 Cherry St.
Horse Cave, KY 42749

CONTRACT INFORMATION:
Contract For: DPO-HDPE Pipe
Date: August 22, 2022

ARCHITECT: (name and address)
RossTarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

CHANGE ORDER INFORMATION:
Change Order Number: 17-03-01
Date: 4/7/2025

CONSTRUCTION MANAGER: (name and address)
Trace Creek Construction, Inc.
127 Market St.
Vanceburg, KY 41179

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit for unused DPO material.

The original Contract Sum was	\$	120,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	120,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	81.87
The new Contract Sum including this Change Order will be	\$	119,918.13

The Contract Time will be unchanged by Zero (0) days.
The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

Geothermal Supply Company

CONTRACTOR (Firm name)

SIGNATURE

Matthew R. Lile, Branch Manager

PRINTED NAME AND TITLE

4-21-2025

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/7/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62193)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Frei Mechanical, 0017, Mechanical

Type: CM Bid Package

Proposed

Purchase Order Number: 17-03

Vendor Name: Geothermal Supply Company

Change Order Number	17-03-01
Time Extension Required	No
Date Of Change Order	4/21/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$780,094.80
Remaining After Approved COs	\$2,236,595.71
Net All COs	\$764,721.26
Remaining After All COs	\$2,251,969.25

This Requested Change Order Amount (\$81.87)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,928.58

Balance

Contract Change Requested By

Construction Manager; Local Board of Education

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Unused DPO balance to be returned to the Owner.

Cost Benefit To Owner
Unused DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$81.87)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-81.87	
Cost for this Change Order supported No by an alternate bid or competitive price quote		
Explain Why		
Unused DPO balance to be returned to the Owner.		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62193)



Architect

04/24/2025

Date



Construction Manager

4/21/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> Woodford County High School 145 School House Rd, Versailles, KY 40383	CONTRACT INFORMATION: Contract For: Metal Studs, Drywall, Insulation Date: August 22, 2022	CHANGE ORDER INFORMATION: Change Order Number: 10-01-02 Date: 4/7/2025
OWNER: <i>(name and address)</i> Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383	ARCHITECT: <i>(name and address)</i> RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CONSTRUCTION MANAGER: <i>(name and address)</i> Trace Creek Construcion, Inc. 127 Market St. Vanceburg, KY 41179
CONTRACTOR: <i>(name and address)</i> L&W Supply PO Box 74008229, Chicago, IL 60674		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit for unused DPO material





The original Contract Sum was	\$ 390,000.00
Net change by previously authorized Change Orders	\$ -15,000.00
The Contract Sum prior to this Change Order was	\$ 375,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 0.69
The new Contract Sum including this Change Order will be	\$ 374,999.31

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

<u>RossTarrant Architects</u> ARCHITECT <i>(Firm name)</i>	<u>Trace Creek Construction, Inc.</u> CONSTRUCTION MANAGER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE
Michael Hughes, Project Manager PRINTED NAME AND TITLE	Clay Ratliff, Vice President PRINTED NAME AND TITLE
04/24/2025 DATE:	4/7/2025 DATE:
<u>L&W Supply</u> CONTRACTOR <i>(Firm name)</i>	<u>Woodford County Board of Education</u> OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE
Robert Dattilio / Branch Manager PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
4/7/25 DATE:	DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62104)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I
BG Number: 19-353 District: Woodford County (HB678) (601)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Bennett's Carpets, Inc., 1012, Gypsum Board Systems & Ceilings+Resilient & Carpet Flooring
Type: CM Bid Package Proposed

Purchase Order Number: 10-01
Vendor Name: L&W Supply

Change Order Number 10-01-02
Time Extension Required No
Date Of Change Order 4/9/2025
Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$780,094.80
Remaining After Approved COs	\$2,236,595.71
Net All COs	\$764,803.13
Remaining After All COs	\$2,251,887.38

This Requested Change Order Amount (\$0.69)
+/-
Change In A/E Fee This Change Order \$0.00
+/-
Change In CM Fee This Change Order \$0.00
+/-
Remaining Construction Contingency \$2,160,846.71
Balance
Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope
Change Order Description And Justification
Remaining DPO balance to be returned to the Owner.

Cost Benefit To Owner
Remaining DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$0.69)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-0.69	
Cost for this Change Order supported No		
by an alternate bid or competitive price		
quote		
Explain Why		
Remaining DPO balance to be returned to the Owner.		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62104)



Architect

04/24/2025

Date



Construction Manager

4/21/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) Dimensional Metal Inc. 58 Klema Dr. North Reynoldsburg, OH 43068	CONTRACT INFORMATION: Contract For: DPO-Metal Roof & Wall Panels Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 07-02-01 Date: 4/7/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construoiton, Inc. 127 Market St. Vanceburg, KY 41179
--	--	---

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.




The original Contract Sum was	\$ 228,000.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 228,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 2.10
The new Contract Sum including this Change Order will be	\$ 227,997.90

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects ARCHITECT (Firm name)  SIGNATURE Michael Hughes, Project Manager PRINTED NAME AND TITLE 04/24/2025 DATE:	Trace Creek Construction, Inc. CONSTRUCTION MANAGER (Firm name)  SIGNATURE Clay Raliff, Vice President PRINTED NAME AND TITLE 4/7/2025 DATE:
Dimensional Metal Inc. CONTRACTOR (Firm name)  SIGNATURE PRINTED NAME AND TITLE 4/8/25 DATE:	Woodford County Board of Education OWNER (Firm name) SIGNATURE PRINTED NAME AND TITLE DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62192)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

District: Woodford County (HB678) (601)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: ABR Construction, Inc., 0007, Roofing

Type: CM Bid Package

Proposed

Purchase Order Number: 07-02

Vendor Name: Dimensional Metal Inc. (DMI)

Change Order Number	07-02-01
Time Extension Required	No
Date Of Change Order	4/21/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$780,094.80
Remaining After Approved COs	\$2,236,595.71
Net All COs	\$764,803.13
Remaining After All COs	\$2,251,887.38

This Requested Change Order Amount (\$2.10)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,846.02

Balance

Contract Change Requested By

Construction Manager; Local Board of Education

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Unused DPO balance to be returned to the Owner.

Cost Benefit To Owner
Unused DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$2.10)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-2.10	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		
Unused DPO balance to be returned to the Owner.		


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62192)



Architect

04/24/2025

Date



Construction Manager

4/21/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) Beacon Building Products 4400 Polar Level Rd. Louisville, KY 40213	CONTRACT INFORMATION: Contract For: DPO-PVC Roof & Acc. Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 07-01-01 Date: 4/7/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construcion, Inc. 127 Market St. Vanceburg, KY 41179
---	--	--

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.




The original Contract Sum was	\$ 942,000.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 942,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 12.67
The new Contract Sum including this Change Order will be	\$ 941,987.33

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects ARCHITECT (Firm name)  SIGNATURE Michael Hughes, Project Manager PRINTED NAME AND TITLE 04/24/2025 DATE:	Trace Creek Construction, Inc. CONSTRUCTION MANAGER (Firm name)  SIGNATURE Clay Ratliff, Vice President PRINTED NAME AND TITLE 4/7/2025 DATE:
Beacon Building Products CONTRACTOR (Firm name)  SIGNATURE GAKEN L. DAIL - OUTSIDE SALES REP PRINTED NAME AND TITLE 4-7-25 DATE:	Woodford County Board of Education OWNER (Firm name) SIGNATURE PRINTED NAME AND TITLE DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62191)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: ABR Construction, Inc., 0007, Roofing

Type: CM Bid Package

Proposed

Purchase Order Number: 07-01

Vendor Name: Beacon Building Products

Change Order Number	07-01-01
Time Extension Required	No
Date Of Change Order	4/21/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$780,094.80
Remaining After Approved COs	\$2,236,595.71
Net All COs	\$764,805.23
Remaining After All COs	\$2,251,885.28

This Requested Change Order Amount (\$12.67)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,843.92

Balance

Contract Change Requested By

Construction Manager; Local Board of Education

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Unused DPO balance to be returned to the Owner.

Cost Benefit To Owner
Unused DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$12.67)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-12.67	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why Unused DPO balance to be returned to the Owner.		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62191)



Architect

04/24/2025

Date



Construction Manager

4/21/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383	CONTRACT INFORMATION: Contract For: DPO-Misc. Masonry Acc. Date: August 22, 2022	CHANGE ORDER INFORMATION: Change Order Number: 05-08-01 Date: 4/7/2025
OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383	ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CONSTRUCTION MANAGER: (name and address) Trace Creek Construcion, Inc. 127 Market St. Vanceburg, KY 41179
CONTRACTOR: (name and address) Mills Supply P.O. Box 19015 Louisville, KY 40259		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.




The original Contract Sum was	\$	60,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	60,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	0.01
The new Contract Sum including this Change Order will be	\$	59,999.99

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects ARCHITECT (Firm name)  SIGNATURE Michael Hughes, Project Manager PRINTED NAME AND TITLE 04/24/2025 DATE:	Trace Creek Construction, Inc. CONSTRUCTION MANAGER (Firm name)  SIGNATURE Clay Ratliff, Vice President PRINTED NAME AND TITLE 4/7/2025 DATE:
Mills Supply CONTRACTOR (Firm name)  SIGNATURE Wayne Mills, Subs Rep PRINTED NAME AND TITLE 4-8-2025 DATE:	Woodford County Board of Education OWNER (Firm name) SIGNATURE PRINTED NAME AND TITLE DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62102)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

District: Woodford County (HB678) (601)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Mason Structure Inc., 0005, Masonry

Type: CM Bid Package

Proposed

Purchase Order Number: 05-08

Vendor Name: Mills Supply

Change Order Number 05-08-01

Time Extension Required No

Date Of Change Order 4/9/2025

Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$764,818.59
Remaining After All COs	\$2,251,871.92

This Requested Change Order Amount (\$0.01)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,831.25

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification

Remaining DPO balance to be returned to the Owner.

Cost Benefit To Owner

Remaining DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$0.01)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-0.01	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Remaining DPO balance to be returned to the Owner.


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62102)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) Irving Material Inc. 1440 Selinda Ave. Louisville, KY 40213	CONTRACT INFORMATION: Contract For: DPO-Grout Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 05-06-01 Date: 4/7/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construciton, Inc. 127 Market St. Vanceburg, KY 41179
--	---	---

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.




The original Contract Sum was	\$ 100,000.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 100,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 0.02
The new Contract Sum including this Change Order will be	\$ 99,999.98

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects ARCHITECT (Firm name)  SIGNATURE Michael Hughes, Project Manager PRINTED NAME AND TITLE 04/24/2025 DATE:	Trace Creek Construction, Inc. CONSTRUCTION MANAGER (Firm name)  SIGNATURE Clay Ratliff, Vice President PRINTED NAME AND TITLE 4/7/2025 DATE:
Irving Material Inc. CONTRACTOR (Firm name)  SIGNATURE PRINTED NAME AND TITLE David Montgomery 4/7/25 DATE:	Woodford County Board of Education OWNER (Firm name) SIGNATURE PRINTED NAME AND TITLE DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62101)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Mason Structure Inc., 0005, Masonry

Type: CM Bid Package

Proposed

Purchase Order Number: 05-06

Vendor Name: Irving Material Inc.

Change Order Number	05-06-01
Time Extension Required	No
Date Of Change Order	4/9/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$764,818.60
Remaining After All COs	\$2,251,871.91

This Requested Change Order Amount (\$0.02)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,831.24

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Change Order Description And Justification
Remaining DPO balance to be returned to the Owner.

Cost Benefit To Owner
Remaining DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$0.02)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-0.02	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why Remaining DPO balance to be returned to the Owner.		


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62101)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: <i>(name and address)</i> Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: <i>(name and address)</i> Quikrete Companies P.O. Box 930134 Atlanta, GA 31193-0134	CONTRACT INFORMATION: Contract For: DPO-Mortar/Grout Date: August 22, 2022 ARCHITECT: <i>(name and address)</i> Ross Tarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 05-03-01 Date: 4/7/2025 CONSTRUCTION MANAGER: <i>(name and address)</i> Trace Creek Construction, Inc. 127 Market St. Vanceburg, KY 41179
---	--	--

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$ 250,000.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 250,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 4.80
The new Contract Sum including this Change Order will be	\$ 249,995.20

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Ross Tarrant Architects

ARCHITECT *(Firm name)*

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

Quikrete Companies

CONTRACTOR *(Firm name)*

SIGNATURE

Erin Davis, Sales

PRINTED NAME AND TITLE

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER *(Firm name)*

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/7/2025

DATE:

Woodford County Board of Education

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62100)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Mason Structure Inc., 0005, Masonry

Type: CM Bid Package

Proposed

Purchase Order Number: 05-03

Vendor Name: Quikrete Companies

Change Order Number	05-03-01
Time Extension Required	No
Date Of Change Order	4/9/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$764,818.62
Remaining After All COs	\$2,251,871.89

This Requested Change Order Amount (\$4.80)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,831.22

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Remaining DPO balance to be returned to the Owner.

Cost Benefit To Owner
Remaining DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$4.80)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-4.80	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why Remaining DPO balance to be returned to the Owner.		


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62100)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G731[™] – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> Woodford County High School 145 School House Rd, Versailles, KY 40383	CONTRACT INFORMATION: Contract For: DPO-Mortar, Masonry Acc. Date: August 22, 2022	CHANGE ORDER INFORMATION: Change Order Number: 05-02-01 Date: 4/7/2025
OWNER: <i>(name and address)</i> Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383	ARCHITECT: <i>(name and address)</i> RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CONSTRUCTION MANAGER: <i>(name and address)</i> Trace Creek Construciton, Inc. 127 Market St. Vanceburg, KY 41179
CONTRACTOR: <i>(name and address)</i> Lee Building Products 747 Fox Industrial Road Lexington, KY 40504		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$	650,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	650,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	0.51
The new Contract Sum including this Change Order will be	\$	649,999.49

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT *(Firm name)*

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

Lee Building Products

CONTRACTOR *(Firm name)*

SIGNATURE

Bill Hacker Sales Rep

PRINTED NAME AND TITLE

04/07/2025

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER *(Firm name)*

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/7/2025

DATE:

Woodford County Board of Education

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62099)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Mason Structure Inc., 0005, Masonry

Type: CM Bid Package

Proposed

Purchase Order Number: 05-02

Vendor Name: Lee Building Products

Change Order Number 05-02-01

Time Extension Required No

Date Of Change Order 4/9/2025

Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
-------------------------	----------------

Net Approved COs	\$745,771.49
------------------	--------------

Remaining After Approved COs	\$2,270,919.02
------------------------------	----------------

Net All COs	\$764,823.42
-------------	--------------

Remaining After All COs	\$2,251,867.09
-------------------------	----------------

This Requested Change Order Amount (\$0.51)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,826.42

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Remaining DPO balance to be returned to the Owner.

Cost Benefit To Owner
Remaining DPO balance to be returned to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$0.51)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-0.51	
Cost for this Change Order supported No by an alternate bid or competitive price quote		
Explain Why		
Remaining DPO balance to be returned to the Owner.		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62099)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) MMI of Kentucky 2081 Mercer Road Lexington, KY 40511	CONTRACT INFORMATION: Contract For: DPO-Masonry Reinforcement Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 05-01-01 Date: 4/7/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construcion, Inc. 127 Market St Vanceburg, KY 41179
--	---	---

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$ 160,400.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 160,400.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 1.30
The new Contract Sum including this Change Order will be	\$ 160,398.70

The Contract Time will be decreased by Zero (0) days.


The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)


SIGNATURE

Michael Hughes, Project Manager


PRINTED NAME AND TITLE

04/24/2025

DATE:

MMI of Kentucky

CONTRACTOR (Firm name)


SIGNATURE

Leonard Franklin

PRINTED NAME AND TITLE

4/8/25

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)


SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/7/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62098)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Mason Structure Inc., 0005, Masonry

Type: CM Bid Package

Proposed

Purchase Order Number: 05-01

Vendor Name: MMI of Kentucky

Change Order Number	05-01-01
Time Extension Required	No
Date Of Change Order	4/9/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$764,823.93
Remaining After All COs	\$2,251,866.58

This Requested Change Order Amount (\$1.30)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,825.91

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Remaining DPO balance to be returned to Owner

Cost Benefit To Owner
Remaining DPO balance to be returned to Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$1.30)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-1.30	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		
Remaining DPO balance to be returned to Owner		


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62098)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA Document G731 – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT *(name and address)*
Woodford County High School
145 School House Rd. Versailles, KY
40383

OWNER: *(name and address)*
Woodford County Board of Education
330 Pisgah Pike
Versailles, KY 40383

CONTRACTOR: *(name and address)*
Connor Sports Flooring
PO Box 246
Amasa, MI 49903

CONTRACT INFORMATION:
Contract For: DPO-Wood Floor
Date: August 22, 2022

ARCHITECT: *(name and address)*
Ross Larrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

CHANGE ORDER INFORMATION:
Change Order Number: 04-06-01
Date: 4-2-2025

CONSTRUCTION MANAGER: *(name and address)*
Trace Creek Construction, Inc.
127 Market St.
Vanceburg, KY 41179

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and its approximate location or reference specify exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$	81,375.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	81,375.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	3,045.00
The new Contract Sum including this Change Order will be	\$	78,330.00


The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12-01-2024.


NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER


Ross Larrant Architects
ARCHITECT *(Firm name)*

SIGNATURE

Michael Hughes, Project Manager
PRINTED NAME AND TITLE
04/24/2025
DATE:

Connor Sports Flooring
CONTRACTOR *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE
BRANDON KELLY
DATE: 4-3-25

Trace Creek Construction, Inc.
CONSTRUCTION MANAGER *(Firm name)*

SIGNATURE

Clay Rathbun, Vice President
PRINTED NAME AND TITLE
4-2-2025
DATE:

Woodford County Board of Education
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62097)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: Rising Sun Developing, Inc., 0304, Concrete+General Trades

Type: CM Bid Package

Proposed

Purchase Order Number: 04-06

Vendor Name: Connor Sports Flooring

Change Order Number	04-06-01
Time Extension Required	No
Date Of Change Order	4/9/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$764,825.23
Remaining After All COs	\$2,251,865.28

This Requested Change Order Amount (\$3,045.00)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,160,824.61

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification
Remaining DPO balance to be returned to Owner

Cost Benefit To Owner
Remaining DPO balance to be returned to Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$3,045.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-3,045.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		
Remaining DPO balance to be returned to Owner		


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62097)



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) JR Hoe 13044 Middletown Industrial Blvd Louisville, KY 40223	CONTRACT INFORMATION: Contract For: DPO-Downspout Boots Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 04-05-01 Date: 4/2/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construciton, Inc. 127 Market St. Vanceburg, KY 41179
--	---	---

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was
 Net change by previously authorized Change Orders
 The Contract Sum prior to this Change Order was
 The Contract Sum will be decreased by this Change Order in the amount of
 The new Contract Sum including this Change Order will be

\$	12,219.00
\$	0.00
\$	12,219.00
\$	12,219.00
\$	0.00

The Contract Time will be decreased by Zero (0) days.
 The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

JR Hoe

CONTRACTOR (Firm name)

SIGNATURE

Jarrod Jones - Sales

PRINTED NAME AND TITLE

4/2/2025

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/2/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62064)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: R.L. Caudill Construction, Inc., 0001, Earthwork, Storm Drainage, & Erosion Control

Type: CM Bid Package

Proposed

Purchase Order Number: 01-05

Vendor Name: Site Supply, Inc.

Change Order Number 01-05-01

Time Extension Required No

Date Of Change Order 4/1/2025

Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount \$3,016,690.51

Net Approved COs \$745,771.49

Remaining After Approved COs \$2,270,919.02

Net All COs \$780,089.23

Remaining After All COs \$2,236,601.28

This Requested Change Order Amount (\$0.02)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,145,560.61

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Unused DPO balance credited to the Owner.

Cost Benefit To Owner

Unused DPO balance credited to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$0.02)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-0.02	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Unused DPO balance credited to the Owner.


Change Order Supplemental Information Form Signature Page (Online Form Ref# 62064)



Architect

04/24/2025

Date



Construction Manager

4/1/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 62096)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I
BG Number: 19-353 District: Woodford County (HB678) (601)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Rising Sun Developing, Inc., 0304, Concrete+General Trades
Type: CM Bid Package Proposed

Purchase Order Number: 04-05
Vendor Name: JR Hoe

Change Order Number 04-05-01
Time Extension Required No
Date Of Change Order 4/9/2025
Change Order Amount To Date Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$767,870.23
Remaining After All COs	\$2,248,820.28

This Requested Change Order Amount (\$12,219.00)
+/-

Change In A/E Fee This Change Order \$0.00
+/-

Change In CM Fee This Change Order \$0.00
+/-

Remaining Construction Contingency \$2,157,779.61
Balance

Contract Change Requested By Construction Manager
Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Remaining DPO balance to be returned to Owner

Cost Benefit To Owner

Remaining DPO balance to be returned to Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$12,219.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-12,219.00	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Remaining DPO balance to be returned to Owner


**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62096)**



Architect

04/24/2025

Date



Construction Manager

4/9/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Woodford County High School 145 School House Rd, Versailles, KY 40383 OWNER: (name and address) Woodford County Board of Education 330 Pisgah Pike Versailles, KY 40383 CONTRACTOR: (name and address) Site Supply, Inc. 5464 Leestown Rd., Suite B Lexington, KY 40511	CONTRACT INFORMATION: Contract For: DPO-Erosion Control Products Date: August 22, 2022 ARCHITECT: (name and address) RossTarrant Architects 101 Old Lafayette Avenue Lexington, KY 40502	CHANGE ORDER INFORMATION: Change Order Number: 01-05-01 Date: 4/1/2025 CONSTRUCTION MANAGER: (name and address) Trace Creek Construcion, Inc. 127 Market St. Vanceburg, KY 41179
---	---	--

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$	24,880.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	24,880.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	0.02
The new Contract Sum including this Change Order will be	\$	24,879.98

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)



SIGNATURE

Michael Hughes, Project Manager
PRINTED NAME AND TITLE

04/24/2025
DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)



SIGNATURE

Clay Ratliff, Vice President
PRINTED NAME AND TITLE

4/1/2025
DATE:

Site Supply, Inc.

CONTRACTOR (Firm name)



SIGNATURE

Collin Browning, President
PRINTED NAME AND TITLE

4/2/25
DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62063)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: R.L. Caudill Construction, Inc., 0001, Earthwork, Storm Drainage, & Erosion Control

Type: CM Bid Package

Proposed

Purchase Order Number: 01-02

Vendor Name: Oldcastle Precast

Change Order Number	01-02-01
Time Extension Required	No
Date Of Change Order	4/1/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$780,089.25
Remaining After All COs	\$2,236,601.26

This Requested Change Order Amount (\$0.04)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,145,560.59

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Unused DPO balance credited to the Owner.

Cost Benefit To Owner

Unused DPO balance credited to the Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$0.04)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-0.04	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Unused DPO balance credited to the Owner.

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62063)**


Architect

04/24/2025

Date


Construction Manager

4/1/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

Woodford County High School

145 School House Rd, Versailles, KY
40383

OWNER: (name and address)

Woodford County Board of Education
330 Pisgah Pike
Versailles, KY 40383

CONTRACTOR: (name and address)

Oldcastle Precast
747 Allenridge Point
Lexington, KY 40504

CONTRACT INFORMATION:

Contract For: Precast Storm Struc.
& RCP

Date: August 22, 2022

ARCHITECT: (name and address)

RossTarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

CHANGE ORDER INFORMATION:

Change Order Number: 01-02-01

Date: 4/1/2025

CONSTRUCTION MANAGER: (name and address)

Trace Creek Construcion, Inc.
127 Market St.
Vanceburg, KY 41179

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was

\$ 147,351.80

Net change by previously authorized Change Orders

\$ 0.00

The Contract Sum prior to this Change Order was

\$ 147,351.80

The Contract Sum will be decreased by this Change Order in the amount of

\$ 0.04

The new Contract Sum including this Change Order will be

\$ 147,351.76

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)

SIGNATURE

Michael Hughes, Project Manager

PRINTED NAME AND TITLE

04/24/2025

DATE:

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Clay Ratliff, Vice President

PRINTED NAME AND TITLE

4/1/2025

DATE:

Oldcastle Precast

CONTRACTOR (Firm name)

SIGNATURE

Travis Simpson, Sales Mgr.

PRINTED NAME AND TITLE

4/1/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

Woodford County High School

145 School House Rd, Versailles, KY
40383

OWNER: (name and address)

Woodford County Board of Education
330 Pisgah Pike
Versailles, KY 40383

CONTRACTOR: (name and address)

Hayes Pipe Supply, Inc.
1300 Cahill Drive,
Lexington, KY 40504

CONTRACT INFORMATION:

Contract For: DPO-HDPE Storm
Pipe

Date: August 22, 2022

ARCHITECT: (name and address)

RossTarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

CHANGE ORDER INFORMATION:

Change Order Number: 01-01-01

Date: 4/1/2025

CONSTRUCTION MANAGER: (name and address)

Trace Creek Construction, Inc.
127 Market St.
Vanceburg, KY 41179

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused DPO balance credited to the Owner.

The original Contract Sum was	\$	75,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	75,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	5.51
The new Contract Sum including this Change Order will be	\$	74,994.49

The Contract Time will be decreased by Zero (0) days.

The Contractor's Work shall be substantially complete on 12/6/2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

RossTarrant Architects

ARCHITECT (Firm name)

SIGNATURE

Michael Hughes, Project Manager
PRINTED NAME AND TITLE

04/24/2025

DATE:

Hayes Pipe Supply, Inc.

CONTRACTOR (Firm name)

SIGNATURE

Jamie Malone
PRINTED NAME AND TITLE

DATE:

4/2/25

Trace Creek Construction, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Clay Ratliff, Vice President
PRINTED NAME AND TITLE

4/1/2025

DATE:

Woodford County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 62061)

Form Status: Saved

Tier 1 Project: New Woodford Co High School-Phase I

BG Number: 19-353

Status: Active

District: Woodford County (HB678) (601)

Phase: Project Initiation (View Checklist)

Contract: R.L. Caudill Construction, Inc., 0001, Earthwork, Storm Drainage, & Erosion Control

Type: CM Bid Package

Proposed

Purchase Order Number: 01-01

Vendor Name: Hayes Pipe Supply, Inc.

Change Order Number	01-01-01
Time Extension Required	No
Date Of Change Order	4/1/2025
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$3,016,690.51
Net Approved COs	\$745,771.49
Remaining After Approved COs	\$2,270,919.02
Net All COs	\$780,089.29
Remaining After All COs	\$2,236,601.22

This Requested Change Order Amount (\$5.51)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,145,560.55

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code Reduction of Scope
Change Order Description And Justification
Remaining DPO balance credited to Owner.

Cost Benefit To Owner
Remaining DPO balance credited to Owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.


Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$5.51)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-5.51	
Cost for this Change Order supported No		
by an alternate bid or competitive price		
quote		
Explain Why		
DPO Credit		

Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62061)


Architect

04/24/2025

Date



Construction Manager

4/1/2025

Date

Finance Officer

Date

Local Board of Education Designee

Date