

FACPAC Contract Change Order

Supplemental Information Form (Ref#

62207)

Form Status: Saved

Tier 3 Project: Glasscock Elementary School Masonary Repairs

BG Number: 24-122

Status: Active

District: Marion County (HB678) (375)

Phase: Emergency Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, Emergency Bid

Type: General Contractor

Proposed

Change Order Number

Time Extension Required

Date Of Change Order

Change Order Amount To Date

4

No

4/30/2025

Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$62,800.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$62,800.00
Net All COs	\$757,952.68
Remaining After All COs	\$-695,152.68

This Requested Change Order Amount \$127,335.39

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Contract Change Reason Code

Change Order Description And Justification

Owner Representative

Expansion of Scope

Change order is for the replacement of masonry veneer on the Old Bus Garage and Annex building at Glasscock Elementary.

Cost Benefit To Owner

Contract unit prices have been utilized

No

to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$54,117.54	42.50%
Materials	\$54,117.55	42.50%
Profit and Overhead	\$19,100.30	15.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$127,335.39	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62207)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date