

# **AIA® Document G701® – 2017**

## **Change Order**

<b>PROJECT: (Name and address)</b> Boone County High School Stadium Lighting 7056 Burlington Pike Florence, Kentucky 41042	<b>CONTRACT INFORMATION:</b> Contract For: Total Project  Date: June 14, 2024 BG #24-141 / REFI #129-823-F	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 001  Date: April 17, 2025
<b>OWNER: (Name and address)</b> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	<b>ARCHITECT: (Name and address)</b> Robert Elmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017	<b>CONTRACTOR: (Name and address)</b> Atkins and Stang, Inc. 1031 Meta Drive Cincinnati, Ohio 45237

### **THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Proposal 1 - Credit for eliminating conduit boring to feed (4) light poles since the existing conduits were determined to be in good condition and could be utilized. DEDUCT \$10,543.

The original Contract Sum was	\$ 443,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 443,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 10,543.00
The new Contract Sum including this Change Order will be	\$ 432,457.00

The Contract Time will be unchanged by Zero (0) days.  
 The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### **NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Robert Elmet Hayes & Associates, PLLC  
**ARCHITECT (Firm name)**

**SIGNATURE**

Elmet Hayes, Member  
**PRINTED NAME AND TITLE**

4-17-25

**DATE**

Atkins and Stang, Inc.

**CONTRACTOR (Firm name)**

**SIGNATURE**

Fred Stang  
**PRINTED NAME AND TITLE**

4/17/25

**DATE**

Boone County Board of Education

**OWNER (Firm name)**

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE**

# FACPAC Contract Change Order Supplemental Information Form (Ref# 62181)

Form Status: Saved

---

Tier 3 Project: Boone County High School - Stadium Lighting

BG Number: 24-141

District: Boone County (HB678) (035)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Atkins & Stang, Inc, 0001, Stadium Lighting for Boone County High

Type: General Contractor

Proposed

Change Order Number	One (1)
Time Extension Required	No
Date Of Change Order	4/17/2025
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$22,150.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$22,150.00
Net All COs	\$-10,543.00
Remaining After All COs	\$32,693.00

This Requested Change Order Amount (\$10,543.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$32,693.00

Balance

Contract Change Requested By General Contractor


Contract Change Reason Code Found Condition; Reduction of Scope

Change Order Description And Justification

Credit for eliminating conduit boring to feed (4) light poles since the existing conduits were determined to be in good condition and could be utilized.

## Change Order Supplemental Information Form Signature Page (Online Form Ref# 62181)

x

  
Architect

4-17-25

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date