

FACPAC Contract Change Order Supplemental Information Form (Ref# 62570)

Form Status: Saved

Tier 1 Project: New Child Nutrition Facility

BG Number: 23-070

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Wehr Constructors, Inc., 0030, Concrete

Type: CM Bid Package

Proposed

Change Order Number 4
Time Extension Required No
Date Of Change Order 6/12/2025
Change Order Amount To Date

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$442,000.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$442,000.00
Net All COs	\$6,459.09
Remaining After All COs	\$435,540.91

This Requested Change Order Amount \$10,673.94

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$1,601.09

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Found Condition

Change Order Description And Justification

Unsuitable soils found in the preperation for installation of new dock walls in front of the building and grounds building. Overexcavation and backfill with flowable fill required by owner special inspector. 46 yards at a unit price of 197.80 plus bond, insurance, and fee.

Cost Benefit To Owner

Contract unit prices have been utilized Yes

to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$9,098.80	85.24%
Materials		0.00%
Profit and Overhead	\$1,392.25	13.04%
Bond Insurance	\$182.89	1.71%
Cost Breakdown Total:	\$10,673.94	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

This is a unit price number from the bid.

Attachments 25-117 Hardin Co. FSC 250602 R,C.pdf
Unsuitable Soils.pdf


**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 62570)**

Architect

Date

A handwritten signature in black ink, appearing to be 'C. M. [unclear]', written over the printed name 'Construction Manager'.

Construction Manager

A handwritten date '6/12/25' in black ink, written over the printed word 'Date'.

Date

Finance Officer

Date

Local Board of Education Designee

Date