

# FACPAC Contract Change Order Supplemental Information Form (Ref# 62572)

Form Status: Saved

---

Tier 1 Project: New Child Nutrition Facility

BG Number: 23-070

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Gene Ray, 0260, Electrical

Type: CM Bid Package

Proposed

Change Order Number

6

Time Extension Required

No

Date Of Change Order

6/12/2025

Change Order Amount To Date

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$442,000.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$442,000.00
Net All COs	\$4,268.94
Remaining After All COs	\$437,731.06

This Requested Change Order Amount (\$5,875.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Found Condition; Reduction of Scope

Change Order Description And Justification

The current site has power lines feeding an existing cooler/freezer system. These lines create issues with onsite installation of overhead steel and other materials. After asking to cover the lines with protection and being told there was not enough material to do so, we needed to make a change. The power will now be feed from the back of the property and that work can happen soon, before any overhead crane work. This also reduced the scope of underground work as reflected in this CO from Gene Ray.

Cost Benefit To Owner

Simplified electrical feed and reduced scope leading to cost savings.

Contract unit prices have been utilized No

to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor	(\$3,902.08)	66.42%
Materials	(\$1,277.02)	21.74%
Profit and Overhead	(\$517.90)	8.82%
Bond Insurance	(\$178.00)	3.03%
<b>Cost Breakdown Total:</b>	<b>\$-5,875.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

reduction of scope for this contractor

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 62572)**

Architect

Date



Construction Manager

6/12/25

Date

Finance Officer

Date

Local Board of Education Designee

Date