

DANNY CLEMENS, DIRECTOR
TRACY PARSLEY, MAINTENANCE SUPERVISOR
THOMAS STOKES, CUSTODIAL SUPERVISOR
GEORGE BROCK, ENERGY MANAGER

DEPARTMENT OF FACILITIES

MEMO

TO: Dr. Jesse Bacon, Superintendent

FROM: Danny Clemens, Director of Facilities

Date: July 24, 2025

RE: NBHS Physical Science Center - BG 24-192 - Change Order 10 - Exterior Framing, Site Walls and Fencing **DC**

Work covered under this change order includes additional framing at rake and eave conditions, a masonry cap for a seat wall, a repair to an existing sanitary structure and omission of fencing were no longer required at the football plaza. Work can commence with trades already on site and work can be done in sequence with the current construction schedule. A credit for omitted fencing materials is also included under this Change Order.

I recommend approval of this request.

Attached paperwork is listed below with *action items* noted for each:

- *BP-2 - G701-2017 - CO 10 - CCS Signed - for Board Signature*
- *BP-2 - G701-2017 - Change Order 10 - DPO 24 - J2P - Fencing Credit - for Board Signature*
- *BP-2 - FACPAC - CO 10 - Exterior Framing, Site Walls and Fencing - for Board Signature*
- *BP-2 - FACPAC - CO 10 - DPO 24 - Omitted Fencing Materials - for Board Signature*
- *COR-17 ASI 13 per RFI #50 - CO 10- No action - for Board Reference*

OUR MISSION IS TO INSPIRE AND EQUIP OUR STUDENTS TO SUCCEED IN LIFE

BULLITT COUNTY PUBLIC SCHOOLS IS AN EQUAL EDUCATION AND EMPLOYMENT INSTITUTION

- *COR-18 ASI-16 per RFI #60 Revised - CO 10- No action – for Board Reference*
- *COR-22 New Sanitary Structure at EX01S - C0 10- No action – for Board Reference*
- *COR-23 RFP-10 Fencing & Gate Omission - C0 10- No action – for Board Reference*

**AIA****Document G701® – 2017****Change Order****PROJECT: (Name and address)**

Phase II Athletics - Bid Package No. 2 -
NB Field House
Bullitt County Public Schools

OWNER: (Name and address)

Bullitt County Public Schools Board of
Education
1040 Hwy 44 East
Shepherdsville, KY 40165

CONTRACT INFORMATION:

Contract For: Phase II Athletics - Bid
Package No. 2 - NB Field House
Date: 06-12-2025

ARCHITECT: (Name and address)

Studio Kremer Architects
1231 S Shelby St., Louisville KY

CHANGE ORDER INFORMATION:

Change Order Number: 010

Date: 07-28-2025

CONTRACTOR: (Name and address)

Calhoun Construction Services, Inc.
7707 National Turnpike
Louisville, KY 40218

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

See CORs 17, 18, 22, and 23 for Scope of Work included in this Change Order.

The original Contract Sum was

\$ 16,249,774.40

The net change by previously authorized Change Orders

\$ (2,239,720.00)

The Contract Sum prior to this Change Order was

\$ 14,010,054.40

The Contract Sum will be increased by this Change Order in the amount of

\$ 12,034.00

The new Contract Sum including this Change Order will be

\$ 14,022,088.40

The Contract Time will be unchanged by (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Catherine N. Ward
ARCHITECT (Signature)

BY: Catherine Noble Ward, AIA
*(Printed name, title, and license
number if required)*

7-24-2025

Date

Joel Pittard
CONTRACTOR (Signature)

BY: Joel Pittard, Project Manager
(Printed name and title)

7/23/2025

Date

OWNER (Signature)

BY: Dr. Jesse Bacon, Superintendent
(Printed name and title)

Date

**AIA®****Document G701® – 2017****Change Order**

PROJECT: *(Name and address)*
 Phase II Athletics - Bid Package No. 2 -
 NB Field House
 Bullitt County Public Schools

OWNER: *(Name and address)*
 Bullitt County Public Schools Board of
 Education
 1040 Hwy 44 East
 Shepherdsville, KY 40165

CONTRACT INFORMATION:
 Contract For:

Date: 07-24-2025

ARCHITECT: *(Name and address)*
 Studio Kremer Architects

1231 S Shelby St., Louisville KY

CHANGE ORDER INFORMATION:
 Change Order Number: 001

Date:

CONTRACTOR: *(Name and address)*
 J2P, LLC

Overhead Door of Eastern Kentucky
 Harold, KY 41635

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

See COR 23 and RFP 10 for Scope of Work included in this Change Order

The original Contract Sum was
 The net change by previously authorized Change Orders
 The Contract Sum prior to this Change Order was
 The Contract Sum will be decreased by this Change Order in the amount of
 The new Contract Sum including this Change Order will be

\$	33,597.50
\$	0.00
\$	33,597.50
\$	(26,273.20)
\$	7,324.30

The Contract Time will be unchanged by () days.
 The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Catherine N. Ward
ARCHITECT *(Signature)*

BY: Catherine Noble Ward, AIA
(Printed name, title, and license number if required)

7-24-2025

Date

CONTRACTOR *(Signature)*

(Printed name and title)

Date

OWNER *(Signature)*

BY: Dr. Jesse Bacon, Superintendent
(Printed name and title)

Date

FACPAC Contract Change Order

Supplemental Information Form (Ref# 62810)

Form Status: Saved

Tier 1 Project: Phase 2 Athletics and Fieldhouses

BG Number: 24-192

District: Bullitt County (HB678) (071)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, 0002, General Construction - North Bullitt Field House

Type: General Contractor

Proposed

Change Order Number	10
Time Extension Required	No
Date Of Change Order	7/28/2025
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,907,023.76
Net Approved COs	\$-392,815.45
Remaining After Approved COs	\$3,299,839.21
Net All COs	\$-292,653.53
Remaining After All COs	\$3,199,677.29

This Requested Change Order Amount \$12,034.00

+/-

Change In A/E Fee This Change Order \$601.70

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$3,199,677.29

Balance

Contract Change Requested By

Architect/Engineer; General Contractor

Contract Change Reason Code

Expansion of Scope; Found Condition; Reduction of Scope

Change Order Description And Justification

Work covered under this change order includes additional framing at rake and eave conditions, a masonry cap for a seat wall, a repair to an existing sanitary structure and omission of fencing where no longer required at the football plaza.

Cost Benefit To Owner

Work can commence with trades already on site and work can be done in sequence with the current construction schedule.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.


Detail Item	Amount	Percent of Total
Labor	\$5,964.00	49.56%
Materials	\$3,897.00	32.38%
Profit and Overhead	\$2,054.00	17.07%
Bond Insurance	\$119.00	0.99%
Cost Breakdown Total:	\$12,034.00	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Work can commence with trades already on site and work can be done in sequence with the current construction schedule.

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62810)



Architect

7-24-2025

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 62811)

Form Status: Saved

Tier 1 Project: Phase 2 Athletics and Fieldhouses

BG Number: 24-192

District: Bullitt County (HB678) (071)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, 0002, General Construction - North Bullitt Field House

Type: General Contractor

Proposed

Purchase Order Number: 24 - 25903189

Vendor Name: JP2, LLC

Change Order Number

CO 10 - DPO 24 - J2P

Time Extension Required

No

Date Of Change Order

7/28/2025

Change Order Amount To Date

Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,907,023.76
Net Approved COs	\$-392,815.45
Remaining After Approved COs	\$3,299,839.21
Net All COs	\$-318,926.73
Remaining After All COs	\$3,225,950.49

This Requested Change Order Amount (\$26,273.20)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$3,225,950.49

Balance

Contract Change Requested By

Architect/Engineer

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification

Fencing materials omitted where not required at stadium plaza behind stadium grandstands.

Cost Benefit To Owner

Credit for unused materials.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.


Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$26,273.20)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-26,273.20	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Credit for unused materials.

Change Order Supplemental Information Form Signature Page (Online Form Ref# 62811)


Architect

7-24-2025

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

Change Order Request 18 - PCO #58 - ASI-16 in Response to RFI #60

752-- BCPS Phase II Athletics North Bullitt Field House

7/22/2025 Revised



Summary of work

ASI-16 in Response to RFI #60

Scope - Subcontractor	Description	Cost
		\$2,500.00

o Masonry - Masonry Additions ==> ASI-16/RFI #60 - No DPO Costs ==> \$2,500.00

Sub Total: \$2,500.00

Bond: \$28.00

Fee: \$250.00

Total	\$2,778.00
--------------	-------------------

Approved By: _____

Date: _____

Submitted By: Calhoun

Date: 7/22/2025



215 S. Indiana Ave.
Sellersburg IN 47172
812-207-0515

Masonryadditionsllc@yahoo.com

CHANGE REQUEST:

NORTH BULLITT FIELD HOUSE

Date: 7/9/25
Project Address: BULLITT COUNTY, KENTUCKY

Scope of work:

WORK ASSOCIATED WITH RFI #60 – WALL CAP ON NORTHEAST CORNER

CREDIT GROUND FACE BLOCK (65 UNITS)	<\$ 2,000.00>	Keep
REPLACE GROUND FACE WITH GLAZED BRICK #3 MIDNIGHT BLACK (\$ 4,300.00	Omit
ADD LIMESTONE CAP	\$ 2,500.00	Keep
TOTAL ADD	\$ 4,800.00	

Thanks! Any questions please call...

Michael E. Payne
812-207-0515
masonryadditionsllc@yahoo.com

Chuck Bohannon
(502)664-8863
chuck@masonryadditions.com

ARCHITECT'S SUPPLEMENTAL INSTRUCTION

PROJECT:	Phase II Athletics - Bid Package No. 2 North Bullitt Field House Bullitt County Public Schools	SUPPLEMENTAL INSTRUCTION NO.:	BP2 - 16
OWNER:	Bullitt County Public Schools 1040 Highway 44 East Shepherdsville, KY 40165	DATE:	8-Jul-2025
TO CONTRACTOR:	Calhoun Construction Services, Inc. 7707 National Turnpike Louisville, KY 40218	ARCHITECT:	Studio Kremer Architects 1231 S Shelby Street Louisville, KY 40203
		ARCHITECT'S PROJECT NO.:	2023-50 BG# 24-192

The Work shall be carried out in accordance with the following supplemental instructions issues in accordance with the Contract Documents without change in Contract Sum or Contract Time. Prior to proceeding in accordance with these instructions, indicate your acceptance of these instructions for minor change to the work as consistent with the Contract Documents and return a copy to the Architect.

Description:

See below for response to RFI #60

- Item 1:** Refer to Drawing A1.31 NBHS
- Section Cut added at Exterior Low Wall.
- Item 2:** Refer to Drawing A5.23 NBHS
- Wall Section Detail #4 added showing limestone cap profile and clarification to wall construction.
 - Exposed Masonry Veneer to be North Bullitt Glazed Brick Veneer Type 3: Midnight Black
 - Please note, exterior elevation along low wall to be +548'-0".


Attachments:

Revised Drawings: A1.31 NBHS, A5.23 NBHS


ISSUED:	8-Jul-2025	ARCHITECT:	studio kremer architects
CONTRACTOR:	Calhoun Construction Services, Inc.	BY:	Cate Noble Ward, AIA SKA

NETNOTE LEGEND


ANN 07 - GENERAL DOOR CLASSIFICATION NOTE:
OUTSIDE EDGE OF DOOR JAMBUS ARE TO BE
LOCATED 4" FROM CORNER UNLESS NOTED
OTHERWISE.

[illegible]


① LEVEL ONE - N8HS
1/8" = 1'-0"




(1) PLAN DETAIL - NONJUMENTAL WALL NBHS 1
1 1/2" = 1'-0"



② PLAN DETAIL - MONUMENTAL WALL NBHS 2
1 1/2" = 1'-0"



3. PLAN DETAIL - MONUMENTAL WALL NBHS 3
1 1/2" = 1'-0"



4 WALL SECTION - NBHS EXTERIOR LOW WALL
1" = 1'-0"

Change Order Request 22 - PCO #47 - New Sanitary Structure at EX01S

752-- BCPS Phase II Athletics North Bullitt Field House

7/14/2025



Summary of work

New Sanitary Structure at EX01S

Scope	Subcontractor	Description	Cost
			\$7,572.00

o Site Work - JR ==> NB New Structure, Flushing & Scoping ==> \$7,572.00

Sub Total: \$7,572.00

Bond: \$83.00

Fee: \$757.00

Total	\$8,412.00
--------------	-------------------

Approved By: _____

Submitted By: Calhoun

Date: _____

Date: 7/14/2025



Site Work ♦ Demolition ♦ Athletic Fields ♦ Design/Bulids

JR Contracting, Inc.P.O. Box 2817
Clarksville, IN 47131
812-968-4797**Change Order**

Project North Bullitt Fieldhouse

Client Calhoun

Scope Set new manhole and rework pipe, Flushed and TV existing clay pipe

Weather

Date 06 / 18 / 25

Day Wednesday ▼

Employee	Hours	Rate	Total	Employee	Hours	Rate	Total
Foreman	3	\$102.00	\$306.00	Laborer	3	\$60.00	\$180.00
Operator	3	\$81.00	\$243.00				\$0.00
Operator	3	\$81.00	\$243.00				0
Pipelayer	3	\$69.00	\$207.00				\$0.00
Laborer	3	\$60.00	\$180.00				\$0.00
				Total Labor \$1,359.00			

Equipment	▼	Rent	Own	Hours	Rate	Total
PC 138	▼	○	⊙	3	\$90.00	\$270.00
SVL 95	▼	○	⊙	3	\$85.00	\$255.00
		○	⊙			\$0.00
		○	⊙			\$0.00
		○	⊙			\$0.00
		○	⊙			\$0.00
Concrete Coring		○	⊙	4		\$0.00
						Total Equipment \$525.00

Trucking	▼	Rent	Own	Loads	Hours	Rate	Total
Robinson pipe	▼	⊙	○		8	\$320.00	\$2,560.00
Bagshaw		⊙	○	1	1.5	\$130.00	\$195.00
		⊙	○				\$0.00
		⊙	○				\$0.00
		⊙	○				\$0.00
		⊙	○				\$0.00
		⊙	○				\$0.00
							Total Trucking \$2,755.00

Materials	Supplier	Amount	Unit	Rate	Total
Sanitary MH		1	EA	\$2,200.00	\$2,200.00
6" fittings		2	EA		\$0.00
6" pipe		2	EA		\$0.00
4" fittings		4	EA		\$0.00
Concrete collar		3	CY		\$0.00
Dump fee		1	EA	\$45.00	\$45.00
					Total Material \$2,245.00

Subtotal \$6,884.00**O/P 10% \$688.40****Grand Total \$7,572.40****Summary**

Remove and replace existing sanitary manhole. Reconnect 4 existing pipes and 1 new pipe from fieldhouse building into new structure.

Robinson pipe cleaning cleaned and TV'ed all upstream lines.

Authorization

Date

Change Order Request 23 - PCO #59 - RFP-10 Fencing Demo Clarification

752-- BCPS Phase II Athletics North Bullitt Field House

7/14/2025



Summary of work

RFP10 Fencing Demo Clarification

Scope - Subcontractor	Description	Cost
		(\$2,356.00)

- o Site Work - JR ==> RFP-10 Fence demo/salvage ==> \$2,221.00
- o OHD & Fencing ==> RFP-10 Deduct Labor (See DPO Deduct Attached) ==> (\$1,392.00)
- o Calhoun Contracted Unit Rates ==> (\$3,185.00)

Sub Total: (\$2,356.00)

Bond: (\$26.00)

Fee: (\$236.00)

Total (\$2,618.00)

Approved By: _____

Date: _____

Submitted By: Calhoun

Date: 7/14/2025

ODC of Eastern Ky. (Fence Division)

240 Mare Creek Rd
Stanville, KY 41659
Telephone: (606) 874-4262
Fax: (606) 874-4265
sales@odeky.com

Shipping Address
240 Mare Creek Rd
Stanville, Ky 41659
Telephone: (606) 874-4262
Fax: (606) 874-4265

The Genuine. The Original.



Proposal #: 2-3823

PROPOSAL SUBMITTED TO: Calhoun Construction			Date 7/14/2025	Attention Tonya Lyons
STREET			Job Name Calhoun Construction	
City	State	ZipCode	Job Location	
Phone Number	Fax Number		Job Phone	

FURNISH AND INSTALL:

North Bullitt to remove 176 linear feet of the Ornamental fencing the material amount ~~\$28,443.20~~ DPO
1 8' Gate removed ~~2830.00~~ DPO

Labor \$1392.00

total \$27,665.20

CCS Contracted Unit Rate \$148/LF = (\$26,344) of decorative fencing material +

CCS Contracted Unit Rate (1) decorative gate (\$3,114) each

Total (\$29,458)

CCS Contracted Unit Rate = (\$3,185)

Priced without Sales Tax

We hereby propose to complete in accordance with above specification, for the sum of:

Signature

Johnny Hamilton- Office Manager/Contract
Administrator

Direct Dial: 606-874-4262

TERMS AND CONDITIONS

Payment to be made as follows:

Prices subject to change if not accepted in 30 days.

Upon Completion

ACCEPTANCE: Terms, Price, and specifications on all pages of this proposal are hereby accepted and the work authorized.

Purchaser: _____

Signature

Title

Date of Acceptance

DPO Change Summary -RFP-10 Fencing Demo & Omissions

752-NBHS Field House

7/14/2025



Summary of Work

RFP-10 Fencing Demo and Omissions

Scope - Subcontractor	Description of Scope	Cost
1 NBHS Fieldhouse		
1.2 J2P, LLC (Overhead Door of Eastern KY	Omit 176 LF of fencing & (1) gate material per RFP-10	(\$26,273.20)

Revised Total Amount (\$26,273.20)

**Bill To**

BULLITT COUNTY BOARD OF ED
1040 HIGHWAY 44 EAST
SHEPHERDSVILLE, KY 40165
Phone: 502-869-8000

PHONE
(502) 869-8000
FAX
(502) 869-8019

HOURS
Monday - Friday
8:00 a.m. - 4:30 p.m.
www.bullittschools.org

Purchase Order

Fiscal Year 2025

Page: 1 of 1

THIS NUMBER MUST APPEAR ON ALL INVOICES,
PACKAGES AND SHIPPING PAPERS.

Purchase Order # **25903189**

Delivery must be made within doors of specified destination.

Vendor

J2P, LLC
OVERHEAD DOOR OF EASTERN KY
OVERHEAD DOOR OF EASTERN KY
HAROLD, KY 41635

Ship To

BULLITT COUNTY MAINTENANCE
325 E SECOND STREET
SHEPHERDSVILLE, KY 40165

VENDOR PHONE NUMBER		VENDOR FAX NUMBER		REQUISITION NUMBER	DELIVERY REFERENCE
				3773	DANNY CLEMENS
DATE ORDERED	VENDOR NUMBER	DATE REQUIRED	FREIGHT METHOD/TERMS		DEPARTMENT/LOCATION
10/14/2024	15459				920 MAINTENANCE DEPARTMENT
NOTES					

The Above Purchase Order Number Must Appear On All Correspondence - Packing Sheets And Bills Of Lading

1. Backorders will not be processed for payment.
 2. Conflicts in billing shall be directed to the location contact person and not the Office of Finance.
- PHASE 2 ATHLETICS AND FIELDHOUSES
BG#23-050

ITEM #	DESCRIPTION / PART #	QTY	UOM	UNIT PRICE	EXTENDED PRICE
1	MONTAGE FENCING FOR PHASE 2 ATHLETICS	1.0	EACH	\$33,597.50	\$33,597.50
GL SUMMARY					

0003610 - 0450 - 8128

\$33,597.50

Receivership: x _____

Date: _____

Amount: \$ _____

Partial Payment (PO remains open) ____

Final Payment (Liquidate PO) ____

Total Ext. Price	\$33,597.50
Total Sales Tax	\$0.00
Total Freight	\$0.00
Total Discount	\$0.00
Total Credit	\$0.00
Purchase Order Total	\$33,597.50

Receiving Copy

Change Order Request 17 - PCO #54 - ASI-13 per RFI #50

752-- BCPS Phase II Athletics North Bullitt Field House

7/7/2025



Summary of work

ASI-13 per RFI #50

Scope	Subcontractor	Description	Cost
			\$3,116.00

o CCS Interiors ==> ASI#13 per RFI #50, Nailer ==> \$3,116.00

Sub Total: \$3,116.00

Bond: \$34.00

Fee: \$312.00


Total \$3,462.00

Approved By: _____

Date: _____

Submitted By: Calhoun

Date: 7/7/2025



CHANGE ORDER REQUEST

Project: 770- CCS Interiors - North Bullitt Field House

To: Joel Pittard
Calhoun Construction
7707 National Turnpike #400
Louisville, KY 40214

From: John Wallace
CALHOUN CONSTRUCTION

Date: 7/2/2025
CCS COR#: 3

Item : 1 RFI 50 added nailer

Description	Estimated Units	Estimated UM	Estimated Unit Cost	Estimated Cost
Project Manager	2.00	HRS	90.00	180.00
Rough Carpentry	23.00	HRS	64.00	1,472.00
Rough Carpentry	501.00	SF	2.36	1,181.00
Subtotal Item 1				2,833.00

Cost Type Recap:		Mark-up	Amount
1 LABOR		10.00%	1,817.20
5 MATERIALS		10.00%	1,299.10
Subtotal Item			3,116.30
Negotiated Project		0.00%	0.00

Requested Total For Item 1 3,116.30

Total Change Order Request #3 3,116.30

Approved By:

Signed: _____

Date: _____

Submitted By:

Signed:  _____

Date: 07/02/2025

ARCHITECT'S SUPPLEMENTAL INSTRUCTION

PROJECT:	Phase II Athletics - Bid Package No. 2 North Bullitt Field House Bullitt County Public Schools	SUPPLEMENTAL INSTRUCTION NO.:	BP2-13
OWNER:	Bullitt County Public Schools 1040 Highway 44 East Shepherdsville, KY 40165	DATE:	26-Jun-2025
TO CONTRACTOR:	Calhoun Construction Services, Inc. 7707 National Turnpike Louisville, KY 40218	ARCHITECT:	Studio Kremer Architects 1231 S Shelby Street Louisville, KY 40203
		ARCHITECT'S PROJECT NO.:	2023-50 BG# 24-192


The Work shall be carried out in accordance with the following supplemental instructions issues in accordance with the Contract Documents without change in Contract Sum or Contract Time. Prior to proceeding in accordance with these instructions, indicate your acceptance of these instructions for minor change to the work as consistent with the Contract Documents and return a copy to the Architect.

Description:

See below for response to RFI #50.

Item 1. Refer to Drawing A5.30

- See update to Detail #7. Treating Plywood added to 2x nailer board.
- Gutter to be lowered to align with bottom of soffit J-Trim.
- Use of a Bird Box detail at the corners where the eave transitions to the rake is acceptable.



Attachments:

Revised Drawings: A5.30

ISSUED:	26-Jun-2025	ARCHITECT:	studio kremer architects
CONTRACTOR:	Calhoun Construction Services, Inc.	BY:	Cate Noble Ward, AIA SKA

