

AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Conner High School Fieldhouse 3310 Cougar Path Hebron, Kentucky 41048	CONTRACT INFORMATION: Contract For: Total Project Date: April 19, 2024 REH #129-523-A / BG #23-470	CHANGE ORDER INFORMATION: Change Order Number: Four (4) Date: August 20, 2025
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Level 4 Construction 2149 Chamber Center Drive Fort Mitchell, Kentucky 41017

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 11 - Credit for installing floor stops instead of overhead stops at three interior doors. The floor stops were determined to be sufficient for the area and a cost savings was received. DEDUCT \$997.

Proposal 12 - A new gate was added at the sidewalk connection to allow for safer pedestrian access - the new fencing fabric matches a similar look on campus while being more sturdy. ADD \$20,769.

The original Contract Sum was	\$ 4,188,400.00
The net change by previously authorized Change Orders	\$ -12,116.00
The Contract Sum prior to this Change Order was	\$ 4,176,284.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 19,772.00
The new Contract Sum including this Change Order will be	\$ 4,196,056.00

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC

ARCHITECT *(Firm name)*

SIGNATURE

Ehmet Hayes, Member

PRINTED NAME AND TITLE

8-20-25

DATE

Level 4 Construction

CONTRACTOR *(Firm name)*

SIGNATURE

Anna Wessling Manager

PRINTED NAME AND TITLE

8/20/25

DATE

Boone County Board of Education

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE



ROBERT EHMET HAYES & ASSOCIATES, PLLC

465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017
859-331-3121

August 20, 2025

VIA EMAIL and CITY DASH

To: Kim Best, Assistant Superintendent of Operations
Boone County Schools

Re: Boone County Schools
Conner High School – Fieldhouse
REH #129-523-A / BG #23-470

Enclosures: 1. Three copies of Change Order No. 4.

Please note that there is one copy of the Change Order that has KDE's Supplemental Form attached.

Action

Required:

1. Obtain Board approval.
2. Execute all three copies of the Change Order and the Supplemental Form, as appropriate.
3. Retain one fully executed copy for your file
4. Return the other two executed copies, along with the executed Supplemental Form, to this office and we will upload to KDE's FACPAC website on your behalf.

If you have any questions in this regard, please call



Ehmet Hayes

EH:aes