

CONTRACT CHANGE ORDER # 1



P.O. Box 1037, 1251 N. 6th St.
Paducah, KY 42002-1037
Tel:270-443-7060 Fax:270-443-8048

DATE: September 11, 2025

JOB NAME: TK Stone Middle School

JOB No: O10135

TO: Alliance Corporation
323 Morningside Drive
Elizabethtown, KY 42701

The Original Contract Sum was	<u>\$ 359,475.00</u>
Net Change by previously Authorized Requests and Changes	<u>\$ -</u>
The Contract Sum Prior to This Change Order was	<u>\$ 359,475.00</u>
The Contract Sum Will be Increased	<u>\$ 54,000.00</u>
The New Contract Sum Including This Change Order	<u>\$ 413,475.00</u>

DESCRIPTION OF CHANGE

- * Removal and backfill of approximately 300' of abandoned water main.
- * Excavation and disposal of pipe is to be performed by CRS Construction.
- * Tapping into existing city main to run new fire main to service new addition fire protection.
- * Installation of new backflow vault to house doublecheck backflow preventor and remote FDC.
- * Installation approximately 220 feet of new C-900 to service new inbuilding riser.
- * Perform flush and testing for leaks of newly installed underground.

Exclusions of Work

- * Unforeseen underground anomalies such as but not limited to abandon utilities, bolders, sinkholes, ect.
- * Confined space work (Owner or GC to provide ventilation systems with air sample testing and extraction equipment for duration of confined space activities.)
- * Wiring or supply/installation of any needed conduits.
- * Removal of excavated spoils from the site.
- * Removal or disposal of any material containing asbestos including transite pipe.

The work covered by this order shall be performed under the same Terms and Conditions as that included in the Original Contract

ACCEPTED:

Alliance Corporation

Premier Fire & Security

By: _____

By: _____

Date: _____

Date: _____