

FACPAC Contract Change Order

Supplemental Information Form (Ref# 63434)

Form Status: Saved

Tier 4 Project: Marion County - New Parking Lot
BG Number: 25-345 District: Marion County (HB678) (375)
Status: Active Phase: Project Initiation (View Checklist)

Contract: McCain Bros. Excavating, LLC, 0001, General Contractor
Type: General Contractor Proposed

Change Order Number 2
Time Extension Required No
Date Of Change Order
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$17,102.30
Net Approved COs	\$0.00
Remaining After Approved COs	\$17,102.30
Net All COs	\$24,144.21
Remaining After All COs	\$-7,041.91

This Requested Change Order Amount \$19,968.55
+/-
Change In A/E Fee This Change Order \$1,677.36
+/-
Change In CM Fee This Change Order
+/-
Remaining Construction Contingency
Balance
Contract Change Requested By General Contractor
Contract Change Reason Code Found Condition
Change Order Description And Justification
Change Order includes COP-02-PR #02 Force Main Relocation - \$19,968.55

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 63434)**



Architect

10-15-2025

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$13,688.96	68.55%
Materials	\$3,675.00	18.40%
Profit and Overhead	\$2,604.59	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$19,968.55	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		