



AIA®

Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Hopkins County Southside Elementary
School Renovation and Addition
9220 Hopkinsville Road
Nortonville, KY 42442

CONTRACT INFORMATION:
Contract For: General Construction

Date: 05-29-2024

CHANGE ORDER INFORMATION:
Change Order Number: 001to DPO 45

Date: 10-10-2025

OWNER: *(Name and address)*
Hopkins County Board of Education

230 South Seminary Street
Madisonville, KY 42431

ARCHITECT: *(Name and address)*
Sherman Carter Barnhart Architects
PLLC
144 Turner Commons Way Suite 110
Lexington, KY 40508

CONTRACTOR: *(Name and address)*
Graybar Electric

2110 N. Fares Avenue
Evansville, IN 47711

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

New direct purchase order created to replaced DPO 35 Cayce Mill which was deleted. Refer to atached for details.

The original Contract Sum was	\$	0.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	0.00
The Contract Sum will be increased by this Change Order in the amount of	\$	196,450.00
The new Contract Sum including this Change Order will be	\$	196,450.00

The Contract Time will be unchanged by () days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Christopher B. Jones, AIA

ARCHITECT *(Signature)*

BY: Christopher B. Jones, AIA,
Associate Principal
*(Printed name, title, and license
number if required)*

10/10/25
Date

CONTRACTOR *(Signature)*

BY: Graybar Electric
(Printed name and title)

Date

OWNER *(Signature)*

(Printed name and title)

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 63580)

Form Status: Saved

Tier 1 Project: South Hopkins School PK-8

BG Number: 23-030

District: Hopkins County (HB678) (265)

Status: Active

Phase: Project Initiation ([View Checklist](#))

Contract: Danco Construction, Inc. , 0001, General Construction

Type: General Contractor

Proposed

Purchase Order Number: 45

Vendor Name: Graybar Electric

Change Order Number	1 to DPO 45
Time Extension Required	No
Date Of Change Order	10/28/2025
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,309,072.41
Net Approved COs	\$279,845.00
Remaining After Approved COs	\$1,029,227.41
Net All COs	\$476,295.00
Remaining After All COs	\$832,777.41

This Requested Change Order Amount \$196,450.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By General Contractor

Contract Change Reason Code

Change Order Description And Justification

New DPO created to replace DPO 35 Cayce Mill which was deleted.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this


change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$196,450.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$196,450.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 63580)



Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

South Hopkins School Addition-State Electric-Change in Vendor-DPO 35

From Carl Guerry <cguerry@danco-const.com>

Date Fri 9/5/2025 12:28

To Chris Jones <cjones@scbarchitects.com>

Cc Joe Brown <jbrown@stateelectricity.com>; Tim McIntyre <tmcintyre@danco-const.com>; Dan Jones <djones@danco-const.com>

 1 attachment (114 KB)

DPO 35_Cayee Mill (Switchgear,etc)_signed.pdf;

Chris, as per our phone conversation on 9.2.25, the current holder of DPO 35 Cayce Mill advised State Electric, they (Caycee) would not be unable to provide the current material at the cost mentioned on the DPO. As an alternative State Electric recommends and we support a change in vendor to Graybar with equipment manufacturer to be Square D. Cost will be within the current pricing of DPO 35, and submittals will be forthcoming if approved. Square D, as you know, is listed in your specifications as approved manufacturers.


Our urgency is high as time isn't our friend in this instance. Please advise asap so we may move forward.

Respects
carl



Carl Guerry
Project Manager


 Cell 812.629.8934  dancoconstructioninc.com

 cguerry@danco-const.com

 [Headquarters, 3201 Interstate Dr, Evansville IN 47715](#)

 812.479.7000

 [KY Office, 113 E. 2nd Street Owensboro KY 42303](#)

 270.691.1000