



AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Conner High School Fieldhouse 3310 Cougar Path Hebron, Kentucky 41048	CONTRACT INFORMATION: Contract For: Total Project Date: April 19, 2024 REH #129-523-A / BG #23-470	CHANGE ORDER INFORMATION: Change Order Number: Five (5) Date: October 20, 2025
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Level 4 Construction 2149 Chamber Center Drive Fort Mitchell, Kentucky 41017

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Proposal 14 - New chain link fence with double gates along rear property line. The existing fencing is older and doesn't provide a safe perimeter and this replacement provides a more aesthetically matching fence that is on the campus. ADD \$25,218.


Proposal 15R - Add permanent pole to support electrical wire to the existing restroom building. The permanent pole was decided to be necessary once the contractor made modifications at the new parking lot entrance. The wire was not able to be tightened as we expected so an additional pole is needed. ADD \$3,215.

The original Contract Sum was	\$ 4,188,400.00
The net change by previously authorized Change Orders	\$ 7,656.00
The Contract Sum prior to this Change Order was	\$ 4,196,056.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 28,433.00
The new Contract Sum including this Change Order will be	\$ 4,224,489.00
The Contract Time will be unchanged by Zero (0) days.	
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC
ARCHITECT *(Firm name)*

SIGNATURE
Joseph Ahrens Hayes, Member
PRINTED NAME AND TITLE
10/21/25
DATE

Level 4 Construction
CONTRACTOR *(Firm name)*

SIGNATURE
Scott Mickey
PRINTED NAME AND TITLE
10.20.2025
DATE

Boone County Board of Education
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE



ROBERT EHMET HAYES & ASSOCIATES, PLLC

465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017
859-331-3121

October 21, 2025

VIA EMAIL and CITY DASH

To: Kim Best, Assistant Superintendent of Operations
Boone County Schools

Re: Boone County Schools
Conner High School – Fieldhouse
REH #129-523-A / BG #23-470

Enclosures: 1. Three copies of Change Order No. 5.


Please note that there is one copy of the Change Order that has KDE's Supplemental Form attached.

Action

Required:

1. Obtain Board approval.
2. Execute all three copies of the Change Order and the Supplemental Form, as appropriate.
3. Retain one fully executed copy for your file
4. Return the other two executed copies, along with the executed Supplemental Form, to this office and we will upload to KDE's FACPAC website on your behalf.

If you have any questions in this regard, please call



Joseph Ahrens Hayes

JAH:aes