

AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ryle High School - Flooring Upgrades 10379 U.S. Highway 42 Union, Kentucky 41091	CONTRACT INFORMATION: Contract For: Total Project Date: June 10, 2022 REH # 129-421-D / BG #22-255	CHANGE ORDER INFORMATION: Change Order Number: Two (2) Date: August 22, 2025
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Surfaces Central 870 S Troy Avenue Cincinnati, Ohio 45246

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit for remaining retainage which represents the agreement between the District and the vendor in order to purchase the additional flooring materials to address an acceptable installation of sections of flooring. DEDUCT \$65,214




Additional cost for the labor to reinstall the new flooring. ADD \$23,000

Agreement between the District and the vendor in order to purchase the additional flooring materials to address an acceptable installation of sections of flooring.

The original Contract Sum was	\$ 640,760.00
The net change by previously authorized Change Orders	\$ 11,379.00
The Contract Sum prior to this Change Order was	\$ 652,139.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 42,214.00
The new Contract Sum including this Change Order will be	\$ 609,925.00
The Contract Time will be unchanged by Zero (0) days.	
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Surfaces Central CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Ehmet Hayes, Member PRINTED NAME AND TITLE	Douglas J. Hayes, Member PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
10-10-25 DATE	10-9-25 DATE	 DATE