



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT: (name and address)**

Christian County High School

5185 Fort Campbell Blvd  
Hopkinsville, KY 42240

**OWNER: (name and address)**

Christian County Board of Education  
200 Glass Avenue Hopkinsville, KY 42240

**CONTRACTOR: (name and address)**

Toadvine Enterprises  
P. O. Box 190 Fisherville, KY 40023

**CONTRACT INFORMATION:**

Contract For: BP 116-01 Gymnasium  
Equipment

Date: September 08, 2023

**CHANGE ORDER INFORMATION:**

Change Order Number: 093

Date: November 05, 2025

**ARCHITECT: (name and address)**

Hafer PSC  
101 E. Second Street, Suite 101 Owensboro, KY 42303

**CONSTRUCTION MANAGER: (name and address)**

Alliance Corporation  
116 E. College Street Glasgow, KY 42141

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Cost associated with main gym scoreboard revisions per PR #61.

The original Contract Sum was	\$ 71,437.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 71,437.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 80,721.00
The new Contract Sum including this Change Order will be	\$ 152,158.00

The Contract time will be unchanged by Zero(0) days.

The Contractor's Work shall be substantially complete on .

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

**ARCHITECT (Signature)**

BY: Eric Rang, Hafer PSC

*(Printed name, title, and license number if required)*

Date

**CONSTRUCTION MANAGER (Signature)**

BY: Kevin Hitchel, Alliance Corporation

*(Printed name and title)*

Date

**CONTRACTOR (Signature)**

BY: Toadvine Enterprises

*(Printed name and title)*

Date

**OWNER (Signature)**

BY: Christopher Bentzel, Christian County Board of Education

*(Printed name and title)*

Date



# PROPOSED CHANGE ORDER

**PROJECT** Christian County High School

**CONTRACTOR/SUPPLIER** Toadvine

**BID PACKAGE** 116 93.116-01

DETAIL ITEM	AMOUNT
LABOR	\$ 80,721.00
MATERIALS	
PROFIT & OVERHEAD	
BOND INSURANCE	
<b>COST BREAKDOWN TOTAL</b>	<b>\$ 80,721.00</b>

**DESCRIPTION**

Main Gym Scoreboard Revisions per PR #61

**PR #** 61 (ATTACH PR)

**CHANGE ORDER INITIATED BY:**

           ARCHITECT/ENGINEER  
  X   OWNER  
           CONTRACTOR  
           CM  
           CODE OFFICIAL  
           OTHER                                 

PLEASE INCLUDE THIS FORM WITH EVERY  
CHANGE ORDER.

---

## PROPOSAL REQUEST

---

<b>Project:</b>	Christian County High School 5185 Ft. Campbell Blvd Hopkinsville, KY 42240	<b>PR No.:</b>	061
		<b>Date:</b>	September 2, 2025
<b>Owner:</b>	Christian County Public Schools 222 Glass Ave Hopkinsville, KY 42240	<b>Project Number:</b>	2106-204
		<b>Contract for:</b>	116 – Gym Equipment 260 - Electrical
<b>To:</b>	Kevin Hitchell Alliance Corporation 116 E. College Steet Glasgow, KY 42141		
<b>RE:</b>	<b>Main Gym Scoreboard</b>		

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.  
**THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.**

### Description:

Provide a price to provide for the following:

#### 116 - Gym Equipment:

- 1) Provide four-sided video scoreboard Nevco 69886B in lieu of originally specified scoreboard. Include corner piece and underside graphics in bid in main gymnasium.
- 2) Provide all accessories and supports and misc. materials as req'd to hang scoreboard from structure.
- 3) Provide all controls, wiring and accessories to provide a fully operational scoreboard.

#### 260 – Electrical

- 4) In lieu of the quantity one 20A, 120V single-phase circuit to the score board, provide a quantity of two 20A, 208Y/120V circuits to the video score board. Terminate the two circuits each within a L21-20R receptacle at the video score board per equipment provider's requirements.
- 5) The "C2" data outlet as shown on the original Contract Drawing E3.2B-Alt shall remain and be installed within the new video scoreboard for an owner-furnished and installed wireless access device.
- 6) Provide two 1" conduit raceways from the video scoreboard to the Area B data room B191. The video scoreboard provider will furnish and install eight ethernet cables (four within each

conduit) from a scoreboard video controller within data room B191. (See attached sample electrical installation for Pekin High School) for additional information regarding the NEVCO video scoreboard system.

**Attachments:** Nevco 69886B Sell-sheet (1 Page), Quote 43905 - Electrical Information from similar scoreboard at Pekin High School (3 pages)

**By:** Eric Rang, Matt Brockman

**CC:** Steve Harding, Josh Maddox, Jason Wilson

**PROOF INCLUDES:**

- **Four-Sided Full Color LED True Pixel Video Display**  
6.56'H x 8.20'W 3.9mm (512 x ? pixel matrix)
- **Custom Imprinted Wedge Panel (4)**
- **Custom Imprinted Bottom**



**SIGNATURE OF APPROVAL**

**DATE**

This rendering is for conceptual purposes only. It may not be to exact scale or specifications and should not be used for installation purposes. Every effort has been made to make it as accurate as possible. Beams and or pillars are for illustration only. Engineering specifications may require changes in the quantity, size and/or shape of beams and pillars to meet installation requirements. Nevco assumes no obligations or liability regarding the viability of applicability of existing structures. THIS DRAWING IS THE PROPERTY OF NEVCO INC. AND SHALL NOT BE REPRODUCED, COPIED, SHARED or DISTRIBUTED WITH ANYONE OTHER THAN THE INTENDED STAFF OR CLIENT OF THE PROPOSED PROJECT WITHOUT THE EXPRESSED PERMISSION OF NEVCO INC.




**NEVCO**  
INTEGRATED DISPLAY AND  
SCORING SOLUTIONS  
[WWW.NEVCO.COM](http://WWW.NEVCO.COM)

**Pekin High School**  
**320 Stadium Dr.**  
**Pekin, IL 61554**

**Actual Full-Load Power Consumption (120-240VAC, 50/60Hz)**

Description	@120V	@208 V	@240 V	Quantity
3.9mm Video Module 6.56"H x 3.28"W	8	4.6	4.0	12
Total + 30% Margin for both Displays	124.8A	72.0A	62.4A	

**Use high inrush current circuit breakers for video displays.**



LOCATION	CKT	CKT	LOCATION
A1, B1, C1, A2, B2, C2	1	2	A3, B3, C3, A4, B4, C4
	3	4	

**\*PROVIDE (1) L21-20R RECEPTACLE FOR EACH VIDEO DISPLAY CIRCUIT (2 TOTAL)**

**ELECTRICAL SUB-PANEL**

**Important. Read before installation.**  
 These signs are intended to be installed in accordance with the requirements of Article 600 of the National Electric Code and/or other applicable codes. This includes proper grounding and bonding of signs. Conduit, boxes, and fittings are supplied by installer.

**NEVCO**  
 Pekin High School  
 Pekin, IL 4-Face  
 3.9mm Video Display  
 Electrical Installation

NEVCO, Inc. Greenville, Illinois 62246	Drawing No.	Quote 43905 Elec
Last ECO	Date	3/19/2025
Drawn	NSL	1 of 3



# Rear View

**Power Location** ●  
**Signal Location** ●

**Important. Read before installation.**  
 This sign is intended to be installed in accordance with the requirements of Article 600 of the National Electric Code and/or other applicable codes. This includes proper grounding and bonding of the sign. Conduit, boxes, and fittings are supplied by installer.

**Requires (2) Branch Circuits**  
**Use high inrush current circuit breakers for video displays.**

L21-20R Receptacle  
 (By Others)

**CKT 2**

**CKT 1**

L6-20P to L6-20R 2 way  
 splitter cable - 6x

L21-20P to L6-20R 3 way  
 splitter cable - 2x

L6-20P to L6-20R 2 way  
 splitter cable - 6x





L21-20P to L6-20R 3 way  
 splitter cable - 2x

L6-20P to L6-20R 2 way  
 splitter cable - 6x

L6-20P to L6-20R 2  
 way splitter cable - 6x

L6-20P to L6-20R 2 way  
 splitter cable - 6x


L6-20P to L6-20R 2  
 way splitter cable - 6x



Ethernet Cable (<325')  
 (provided by Nevco)

8x Ethernet Cable (<325')  
 (provided by Nevco)

L6-20P Plugs attached  
 to 10m Power Cables



**Note:**  
 All items supplied by Nevco To Video Controller located in Rack  
 unless otherwise noted (See Quote 44905 for continuation)

**NEVCO**  
 Nevco, Inc.  
 Greenville, Illinois 62246

Pekin High School  
 Pekin, IL 4-Face  
 3.9mm Video Display  
 Electrical Installation

Drawing No.	Quote 43905 Elec
Rev	2 of 3
Drawn	NSL
Date	3/19/2025
Sheet	B

6 5 4 3 2 1

Panel Schedule

208 VAC-3Phase  
ØA ØB ØC

breaker trip Loads

3.9mm A1, B1	1.92				
3.9mm C1, A2		1.92	3-pole	20A	2 Faces
3.9mm B2, C2					
3.9mm A3, B3	1.92				
3.9mm C3, A4		1.92	3-pole	20A	2 Faces
3.9mm B4, C4					

Total (kVA)

3.84 3.84 3.84

Max phase Line Current with 30% margin

41.52 AMPS



**NEVCO**  
Nevco, Inc.  
Greenville, Illinois 62246

Pekin High School  
Pekin, IL 4-Face  
3.9mm Video Display  
Electrical Installation

Last EOC	Drawing No.	Quote 43905 Elec
Drawn	Date	Rev
NSL	3/19/2025	3 of 3

6 5 4 3 2 1



# TOADVINE

SEATING • ATHLETIC EQUIPMENT • VIDEO SCOREBOARDS

P.O. Box 190 • Fisherville, KY 40023 • Phone: 502-241-8010 • 1-877-211-6925 • Fax: 502-241-2288 • [www.toadvine.com](http://www.toadvine.com)

## PROPOSAL

**TO:** Alliance Corporation  
**PROJECT:** Hopkinsville – Christian County Acad.  
**LOCATION:** Hopkinsville, KY

**DATE:** 9/10/2025  
**ADDENDUMS:** 1,2,3,4

### GYMNASIUM 4-SIDED VIDEO BOARD

We propose to furnish the following as manufactured by **NEVCO** using standard design, materials, construction sizes and colors.



#### Option #1 Pricing Includes:

1. (1) 4-Face Video Board
  - 6.5'H' x 8.2'W'
  - 3.9mm with 512x640 Pixel Matrix
  - Corner Panels and Custom Bottom
  - Wireless Receiver
  - Laptop with One Video Pro Software
  - On Site Nevco Professional to Train new Owner and as many others as needed
  - 7-year manufacturer's warranty

**Pricing for Material, Freight & Installation** ..... **\$165,781.00**

**CREDIT FOR STATIC BOARDS** ..... **\$24,432.00**

**TOTAL PRICE WITH CREDIT** ..... **\$141,349.00**



Solutions for Seating, Athletic Equipment, and Scoring/Video Since 1980

[toadvine.com](http://toadvine.com)



Serving 6 states, Services located:  
Kentucky | Indiana | Ohio | Tennessee | Alabama | Mississippi  
Page 1 of 2

# TOADVINE

SEATING • ATHLETIC EQUIPMENT • VIDEO SCOREBOARDS

P.O. Box 190 • Fisherville, KY 40023 • Phone: 502-241-6010 • 1-877-211-6925 • Fax: 502-241-2288 • [www.toadvine.com](http://www.toadvine.com)

**ADDITIVE CHANGE ORDER TO NEVCO DPO \$60,628.00**

**ADDITIVE CHANGE ORDER TO TOADVINE ENT. CONTRACT \$80,721.00**

## Exclusions & Clarifications:

1. Pricing does NOT include tax. Pricing assumes DPO with Nevco and Contract with TE. Or PO with TE for Materials and Labor as a separate PO/Contract with Vine & Branch LLC
2. Scoreboard to be shipped directly to school site.
3. All Electric and Ethernet (Cat5/Fiber) to installation location – **By Others**
4. Nevco's standard 5 year parts and labor will apply.
5. Architectural Fees
6. Patching and Painting
7. Dumpster or trash service for construction debris
8. Any Liquidated, Consequential and/or Actual Damages clauses.
9. Any equipment not specified in pricing listed above
10. Note: Clean-up to be limited to removing all debris, dirt and rubbish accumulated as a result of our installation to a dumpster provided by others, leaving the premises broom clean and orderly.

## TERMS: Net 30 Days

RESPECTFULLY,  
**Toadvine Enterprises**

By *Chris Toadvine*

ACCEPTED: \_\_\_\_\_

(name)

\_\_\_\_\_  
(date)

**Note:** This quotation is offered for acceptance within 30 days and is subject to revision beyond that time. Pricing assumes delivery no later than **MARCH, 2026**. Delivery beyond this date shall require a Change Order for any additional escalation fees that are incurred to Toadvine Enterprises by the manufacturer.



Solutions for Seating, Athletic Equipment, and Scoring/Video Since 1980

[toadvine.com](http://toadvine.com)



Serving 6 states, Services located:  
Kentucky | Indiana | Ohio | Tennessee | Alabama | Mississippi  
Page 2 of 2

# FACPAC Contract Change Order Supplemental Information Form (Ref# 63629)

Form Status: Saved

Tier 1 Project: Consolidated High School

BG Number: 22-104

Status: Active

District: Christian County (HB678) (115)

Phase: Project Initiation (View Checklist)

Contract: Toadvine Enterprises , 0116, Gymnasium Equipment

Type: CM Bid Package

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	11/5/2025
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$6,320,436.60
Net Approved COs	\$1,043,518.80
Remaining After Approved COs	\$5,276,917.80
Net All COs	\$1,100,374.18
Remaining After All COs	\$5,220,062.42

This Requested Change Order Amount \$80,721.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$5,220,062.42

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Cost associated with main gym scoreboard revisions per PR #61.

Cost Benefit To Owner

The cost of this change order has been reviewed and determined to be reasonable.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor	\$80,721.00	100.00%
Materials		0.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$80,721.00</b>	

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

Executed contract with contractor.

## **Change Order Supplemental Information Form Signature Page (Online Form Ref# 63629)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date