

DEPARTMENT OF FACILITIES

THOMAS STOKES, DIRECTOR
TRACY PARSLEY, MAINTENANCE SUPERVISOR
BOBBIE CASTLEMAN, CUSTODIAL SUPERVISOR
GEORGE BROCK, ENERGY MANAGER

MEMO

TO: Dr. Jesse Bacon, Superintendent

FROM: Thomas Stokes, Director of Facilities *TAS*

DATE: November 12, 2025

RE: Bernheim - BG 23-051 - DPO Reconciliation - Core & Main

Request for approval is for DPO Reconciliation for unbilled materials.

I recommend approval of this request.

Attached paperwork is listed below with [action items](#) noted for each:

- G701-C for Core & Main - Bernheim Middle - for [Board Signature](#)
- FACPAC - DPO 16 - for [Board Signature](#)

OUR MISSION IS TO INSPIRE AND EQUIP OUR STUDENTS TO SUCCEED IN LIFE

BULLITT COUNTY PUBLIC SCHOOLS IS AN EQUAL EDUCATION AND EMPLOYMENT INSTITUTION

AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*

Bernheim Middle School Renovation
700 Audubon Drive, Shepherdsville, KY
40165

CONTRACT INFORMATION:

Contract For: Bernheim Middle School
Renovation
Date: 06-19-2023

CHANGE ORDER INFORMATION:

Change Order Number: DPO 16 –
24902055 Credit
Date: 11-24-2025

OWNER: *(Name and address)*

Bullitt County Public Schools Board of
Education
1040 Hwy 44 East
Shepherdsville, KY 40165

ARCHITECT: *(Name and address)*

Studio Kremer Architects
1231 S Shelby St., Louisville KY

CONTRACTOR: *(Name and address)*

Core & Main
1830 Craig Part Court
St. Louis, MO 63146

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)
DPO Reconciliation Credit for unbilled materials.

The original Contract Sum was

\$ 5,936.34

The net change by previously authorized Change Orders

\$ 0.00

The Contract Sum prior to this Change Order was

\$ 5,936.34

The Contract Sum will be decreased by this Change Order in the amount of

\$ (36.46)

The new Contract Sum including this Change Order will be


\$ 5,899.88

The Contract Time will be unchanged by () days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


ARCHITECT *(Signature)*

BY: Catherine Noble Ward, AIA
*(Printed name, title, and license
number if required)*

11-12-2025

Date


Supplier-CONTRACTOR *(Signature)*

Trevor Whitlock District Manager
(Printed name and title)

11/11/25

Date

OWNER *(Signature)*

BY: Dr. Jesse Bacon, Superintendent
(Printed name and title)

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 63636)

Form Status: Saved

Tier 1 Project: Bernheim Middle School -Renovation

BG Number: 23-051

District: Bullitt County (HB678) (071)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction

Type: General Contractor

Proposed

Purchase Order Number: 16

Vendor Name: Core & Main

| | |
|-----------------------------|-------------------------|
| Change Order Number | DPO 16 – Reconciliation |
| Time Extension Required | No |
| Date Of Change Order | 11/24/2025 |
| Change Order Amount To Date | Decrease |

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

| | |
|------------------------------|----------------|
| Current Approved Amount | \$1,261,761.60 |
| Net Approved COs | \$-251,459.06 |
| Remaining After Approved COs | \$1,513,220.66 |
| Net All COs | \$-394,419.86 |
| Remaining After All COs | \$1,656,181.46 |

This Requested Change Order Amount (\$36.46)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$1,656,181.46

Balance

Contract Change Requested By

Local Board of Education; DPO Reconciliation

Contract Change Reason Code

DPO Reconciliation

Change Order Description And Justification

DPO Reconciliation for unbilled materials.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this


change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

| Detail Item | Amount | Percent of Total |
|--|----------------|------------------|
| Labor | | 0.00% |
| Materials | \$36.46 | 100.00% |
| Profit and Overhead | | 0.00% |
| Bond Insurance | | 0.00% |
| Cost Breakdown Total: | \$36.46 | |
| Cost for this Change Order supported No by an alternate bid or competitive price quote | | |
| Explain Why | | |
| DPO Reconciliation for unbilled materials. | | |

Change Order Supplemental Information Form Signature Page (Online Form Ref# 63636)



Architect

11-12-2025

Date

N/A

Construction Manager

Date



Finance Officer

11-12-2025

Date

Local Board of Education Designee

Date