

Change Order #3

Owner: Anchorage Board of Education
Project Mgr: Craig Aossey
Job Name: Anchorage Independent School - Innovation Lab
Job # BG 25-419

Date: 10/22/2025
CO# 3
Project # 202527.01
Submitted By: Anthony Bayus

We hereby agree to the change(s) specified below:

Change Order #3 - Pocket Doors: Bottom & Top Lites, Casework: Head Over Heels Pionite

1. Supply & Install two unfinished wood pocket doors with 1/4" clear safety glass top and bottom lites, paint in field with owner selected color	\$485.00
- Labor:	\$140.00
- Material:	\$345.00
2. Supply & install casework per layout determined by plans and change orders with Pionite - Head Over Heels laminate and edges	\$920.00
- Material:	\$920.00
3. Contractor Fee (Overhead & Profit): 15%	\$210.75
Total Add to Contract:	\$1,615.75

Sales Tax: Included

Owner Representative Signature

Date

Derek Engineering Representative Signature

Date

Original Contract Amount:	\$185,750.00
Amount of CO#1:	\$15,268.00
Amount of CO#2:	\$6,540.00
Amount of CO#3:	\$1,615.75
Revised Contract Amount:	\$209,173.75

*The prices and specifications of this Change Order are satisfactory and are hereby accepted per the above signature. All work is to be performed under the same terms and conditions as specified in the original contract, unless otherwise specified.