

RFP # 4

Owner: Anchorage Board of Education
Project Mgr: Craig Aossey
Job Name: Anchorage Independent School - Innovation Lab
Job # BG 25-419

Date: 11/4/2025
RFP# 4
Project # 202527.01
Submitted By: Anthony Bayus

We hereby agree to the change(s) specified below:

RFP #4 - Plumbing Vent Pipe

1. *Due to existing plumbing vent pipe from bathroom in Classroom 201 being terminated in attic space and not through a roof penetration*

- Tie new plumbing vent pipe for Lab 202 into existing plumbing vent pipe for Classroom 201 and extend vent pipe 40' to existing plumbing vent stack and roof penetration over electrical panel chase in Lab 202
- Demo existing terminated plumbing vent stack in electrical chase up to new point of tie in for Classroom 201 and and Lab 202 plumbing vents; support existing plumbing vent stack above electrical chase from point of tie in to existing roof penetration

- Labor:	\$675.00	
- Material:	\$140.00	\$815.00

2. Contractor Fee:	15%	\$122.25
--------------------	-----	----------

Total Add to Contract:	\$937.25
-------------------------------	-----------------

Sales Tax: Included

Amount of this Proposal:	\$937.25
---------------------------------	-----------------

Owner Representative Signature

Date

Derek Engineering Representative Signature

Date

*The prices and specifications of this Change Order are satisfactory and are hereby accepted per the above signature. All work is to be performed under the same terms and conditions as specified in the original contract, unless otherwise specified.