

FACPAC Contract Change Order

Supplemental Information Form (Ref# 64011)

Form Status: Saved

Tier 1 Project: CHHS Phase 2
BG Number: 23-403
Status: Active

District: Hardin County (HB678) (231)
Phase: Project Initiation (View Checklist)

Contract: Parco Constructors Group, LLC, 0002, General Trades
Type: CM Bid Package
Proposed

Change Order Number 2-11
Time Extension Required No
Date Of Change Order 1/8/2026
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,026,223.39
Net Approved COs	\$77,164.09
Remaining After Approved COs	\$1,949,059.30
Net All COs	\$314,882.15
Remaining After All COs	\$1,711,341.24

This Requested Change Order Amount \$1,186.24

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Change Order includes addition of scope for the following PR items. Backup is included supporting each PR and Pricing. Pricing to include all required labor, material, and equipment:
PR #28 - Sanitary Napkin Disposal Total amount of \$1,186.24.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$180.00	15.17%
Materials	\$851.52	71.78%
Profit and Overhead	\$154.72	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$1,186.24	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 64011)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
 CONSTRUCTION MANAGER ☐
 ARCHITECT ☐
 CONTRACTOR ☐
 FIELD ☐
 OTHER ☐

PROJECT (Name and Address)
 CENTRAL HARDIN HS PHASE II
 3040 LEITCHFIELD ROAD
 CECILIA, KY 42724

CHANGE ORDER NUMBER: 2-11
INITIATION DATE: 1/9/2026

TO CONTRACTOR (Name and Address)
 PARCO CONSTRUCTORS GROUP, LLC

PROJECT NUMBERS: 000826
CONTRACT DATE: 1/29/2024
CONTRACT FOR: BID PACKAGE #02-GENERAL
 TRADES-BITUMINOUS DAMPPROOFING

THE CONTRACT IS CHANGED AS FOLLOWS: Change Order includes addition of scope for the following PR items. Backup is included supporting each PR and Pricing. Pricing to include all required labor, material, and equipment: PR #28 - Sanitary Napkin Disposal Total amount of \$1,186.24.

The original Contract Sum was	6,680,016.76
Net change by previously authorized Change Orders	193,671.92
The Contract Sum prior to this Change Order was	6,873,688.68
The Contract Sum will be Increased by this Change Order in the amount of	1,186.24
The new Contract Sum including this Change Order will be	6,874,874.92

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 12/1/2026.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

JRA ARCHITECTS

CONSTRUCTION MANAGER (Firm Name)
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

ARCHITECT (Firm Name)
 301 EAST VINE STREET LEXINGTON, KY 40507

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE:

PARCO CONSTRUCTORS GROUP, LLC

HARDIN COUNTY BOARD OF EDUCATION

CONTRACTOR (Firm Name)

OWNER (Firm Name)

65 W. A. JENKINS ROAD ELIZABETHTOWN, KY 42701

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE:

AIA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.**

User Notes:

(1884033357)

Parco Constructors Group, LLC

General Contractor

2521 Ridgemar Court

P.O. Box 99339

Louisville, Kentucky 40299

(502) 266-7877

Fax (502) 266-9114

November 18, 2025

Mr. Gill Corey

Codell Construction Company

4475 Rockwell Road

Winchester, KY 40391

Phone: (859) 576-7625

e-mail: GCorey@codellconstruction.com

Re: Central Hardin High School

Phase 2

Furnish & Install (4) Additional

Feminine Napkin Disposals

Parco RFP # 2402-25

Dear Gill,

Please see the costs associated with the Furnishing & Install (4) Additional Surface Mounted per PR # 28. The cost for the referenced work is in the amount of **\$1,186.24**. Please see the attached backup and pricing breakdown below.

Breakdown:

Description

Atlas- (4) T12 Napkin Disposals

15 % Markup on Self-Performed Work

Total Change Amount

***** (Self-Performed Work) *****

Materials

Equipment

Labor

Total

\$851.52

\$ 0.00

\$180.00

\$1,031.52

154.72

\$1,186.24

I hope the above proposal meets with your approval. If you have any questions or need any additional information please give me a call.

Respectfully,



Tony Snellen

President

Cc: doug@parcoconstruction.com

Job File



ATLAS COMPANIES

Change Order November 4, 2025

To: Parco Construction
Attention: Tony Snellen
Project: Central Hardin High School Phase 2
Ref doc: PR 28
Atlas #: KY-23-156

Thank you for bringing our attention to the need for the following changes.

4 ea. T12 – Surface Mounted Napkin Disposals

Total Add \$ 803.33

Price excludes tax.

Price includes freight.

Price excludes installation.

Pricing is good for 30 days.

Handwritten calculation:
\$ 803 ³³/₁₀₀
+ KY Tax 48 ¹⁹/₁₀₀
= \$ 851 ⁵²/₁₀₀

Please sign and return to Atlas. Order is on hold pending authorized approval of change.

_____ Order approved – no official change order required.

_____ Order rejected.

Signature

Date