

FACPAC PO Change Order Supplemental Information Form (Ref# 64440)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520

BG Number: 21-042

District: Beechwood Independent (HB678) (026)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: RISING SUN DEVELOPING, INC., 0202, GENERAL TRADES

Type: CM Bid Package

Proposed

Purchase Order Number: 202-3

Vendor Name: CONSTRUCTION SPECIALTIES, INC.

Change Order Number	202-03-01
Time Extension Required	No
Date Of Change Order	3/2/2026
Change Order Amount To Date	

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,677,743.00
Net Approved COs	\$790,818.50
Remaining After Approved COs	\$1,886,924.50
Net All COs	\$940,027.61
Remaining After All COs	\$1,737,715.39

This Requested Change Order Amount (\$280.00)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit change order to move the unused balance of this purchase order to the contingency fund.

Cost Benefit To Owner

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$280.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-280.00	

Cost for this Change Order supported No by an alternate bid or competitive price quote
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 64440)**



Architect

3/9/26

Date



Construction Manager

3/2/24

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT (Name and Address)
 BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B
 54 BEECHWOOD ROAD
 FORT MITCHELL, KY 41017

CHANGE ORDER NUMBER: 202-03-01
INITIATION DATE: 3/2/2026

TO CONTRACTOR (Name and Address)
 CONSTRUCTION SPECIALTIES

PROJECT NUMBERS: 000744
CONTRACT DATE: 5/17/2022
CONTRACT FOR: PURCHASE ORDER #202-03

THE CONTRACT IS CHANGED AS FOLLOWS:

Credit change order to move the unused balance of this purchase order to the contingency fund.

The original Contract Sum was	9,566.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	9,566.00
The Contract Sum will be Decreased by this Change Order in the amount of	-280.00
The new Contract Sum including this Change Order will be	9,286.00

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 4/18/2024.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

CONSTRUCTION MANAGER (Firm Name)
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

ADDRESS


 BY (Signature) 

 (Typed Name) **DATE:** 3/2/26

ROBERT EHMET HAYES & ASSOCIATES

ARCHITECT (Firm Name)
 2512 DIXIE HIGHWAY FORT MITCHELL, KY 41017

ADDRESS


 BY (Signature) 

 (Typed Name) **DATE:** 3/9/26

CONSTRUCTION SPECIALTIES

CONTRACTOR (Firm Name)
 3 Werner Way
 Lebanon NJ 08833

ADDRESS

 BY (Signature) 

 (Typed Name) **DATE:** 3/11/2026

BEECHWOOD INDEPENDENT SCHOOLS BOARD OF

OWNER (Firm Name)
 50 BEECHWOOD ROAD FORT MITCHELL, KY 41017

ADDRESS

 BY (Signature)

 (Typed Name) **DATE:**

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.

User Notes:

(1884033357)