

# FACPAC Contract Change Order Supplemental Information Form (Ref# 64393)

Form Status: Saved

---

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Degrella Tile, 0093, Ceramic Tile

Type: CM Bid Package

Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	2/19/2026
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$2,890,000.00
Net All COs	\$735,963.07
Remaining After All COs	\$2,154,036.93

This Requested Change Order Amount (\$350.00)

-/-

Change In A/E Fee This Change Order \$0.00

-/-

Change In CM Fee This Change Order

-/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Construction Manager

**Change Order Description And Justification**

Backcharge for missing 2/19/2026 subcontractor progress meeting. All meetings require attendance if subcontractor is currently working on site. Backcharge to be forfeited to General Trades package for coordination efforts.

**Cost Benefit To Owner**

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

**Detailed Cost Breakdown**

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	\$0.00	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why


**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 64393)**



Architect

2-24-26

Date



Construction Manager

5/6/26

Date

Finance Officer

Date

Local Board of Education Designee

Date

# FACPAC Contract Change Order Supplemental Information Form (Ref# 64394)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Wehr Constructors, 0006, General Trades

Type: CM Bid Package

Proposed

Change Order Number	4
Time Extension Required	No
Date Of Change Order	2/19/2026
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$2,890,000.00
Net All COs	\$736,313.07
Remaining After All COs	\$2,153,686.93

This Requested Change Order Amount \$350.00

-/-

Change In A/E Fee This Change Order \$0.00

-/-

Change In CM Fee This Change Order \$0.00

-/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Construction Manager

**Change Order Description And Justification**

Backcharge coordination fee from TP 9.3 missing subcontractor meeting on 2/19/2026.

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

**Detailed Cost Breakdown**

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$0.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote  
Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 64394)**



Architect

2-24-26

Date



Construction Manager

5/6/26

Date

Finance Officer

Date

Local Board of Education Designee

Date

# AIA Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> West Hardin Middle School	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date:	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 019 Date: 2/19/2026
<b>OWNER:</b> <i>(name and address)</i> Hardin County Schools 65 W. A. Jenkins Rd, Elizabethtown, KY 42701	<b>ARCHITECT:</b> <i>(name and address)</i> JRA Architects 301 E. Vine St. Lexington KY 40507	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> WEHR Constructors, Inc 7517 Plantside Dr., Louisville, KY 40299
<b>CONTRACTOR:</b> <i>(name and address)</i> DeGrella Tile 1424 Lincoln Ave R, Louisville, KY 40213		

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*





Backcharge for missing 2/19/2026 subcontractor progress meeting

The original Contract Sum was	\$ 821,245.00
Not change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 821,245.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 350.00
The new Contract Sum including this Change Order will be	\$ 820,895.00

The Contract Time will be increased by Zero (0) days.  
The Contractor's Work shall be substantially complete on

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

JRA Architects ARCHITECT <i>(Firm name)</i>  SIGNATURE Rob Deal, President PRINTED NAME AND TITLE 2-24-26 DATE	WEHR Constructors, Inc CONSTRUCTION MANAGER <i>(Firm name)</i>  SIGNATURE Justin Van Zile, Project Manager PRINTED NAME AND TITLE 5/5/26 DATE
DeGrella Tile CONTRACTOR <i>(Firm name)</i>  SIGNATURE David Eicher, Project Manager PRINTED NAME AND TITLE 5/10/2026 DATE	Hardin County Schools OWNER <i>(Firm name)</i>  SIGNATURE Shelee Clark, Chief Operations Officer PRINTED NAME AND TITLE DATE



# AIA Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT:** (name and address)  
West Hardin Middle School

**CONTRACT INFORMATION:**  
Contract For: General  
Date: 12/4/2025

**CHANGE ORDER INFORMATION:**  
Change Order Number: 019  
Date:

**OWNER:** (name and address)  
Hardin County Schools  
65 W. A. Jenkins Rd, Elizabethtown, KY  
42701

**ARCHITECT:** (name and address)  
JRA Architects  
301 E Vine St, Lexington KY  
40507

**CONSTRUCTION MANAGER:** (name and address)  
WEHR Constructors, Inc.  
2517 Plantside Dr, Louisville, KY 40299

**CONTRACTOR:** (name and address)  
WEHR Constructors, Inc.  
2517 Plantside Dr, Louisville, KY 40299

**THE CONTRACT IS CHANGED AS FOLLOWS:**


(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


The original Contract Sum was	\$ 4,975,777.00
Net change by previously authorized Change Orders	\$ 1,050.00
The Contract Sum prior to this Change Order was	\$ 4,976,827.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 350.00
The new Contract Sum including this Change Order will be	\$ 4,977,177.00

The Contract Time will be increased by Zero (0) days.  
The Contractor's Work shall be substantially complete on

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

JRA Architects  
ARCHITECT (Firm name)  
  
SIGNATURE  
Rob Deal, President  
PRINTED NAME AND TITLE  
2-24-26  
DATE:

WEHR Constructors, Inc.  
CONSTRUCTION MANAGER (Firm name)  
  
SIGNATURE  
Justin Van Zile, Project Manager  
PRINTED NAME AND TITLE  
5/6/26  
DATE:

WEHR Constructors, Inc.  
CONTRACTOR (Firm name)  
SIGNATURE  
Justin Van Zile, Project Manager  
PRINTED NAME AND TITLE  
DATE:

Hardin County Schools  
OWNER (Firm name)  
SIGNATURE  
Shelee Clark, Chief Operations Officer  
PRINTED NAME AND TITLE  
DATE: