

**AIA**[®]**Document G701[®] – 2017****Change Order****PROJECT:** *(Name and address)*
PCHS Roof Replacement
770 W College Ave, Stanton, KY**CONTRACT INFORMATION:**
Contract For: Roof Replacement
Date: 8/11/25**CHANGE ORDER INFORMATION:**
Change Order Number: 1
Date: 06/16/26**OWNER:** *(Name and address)*
Powell County Schools 691 Breckinridge
St., Stanton, KY 40380**ARCHITECT:** *(Name and address)*
archi-ology, pllc
239 Riley Road, Benton, KY**CONTRACTOR:** *(Name and address)*
Woodall Company Roofing
713 River Road, Murray, KY**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Gutter deduction

The original Contract Sum was	\$	1,666,658.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,666,658.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	40,923
The new Contract Sum including this Change Order will be	\$	1,625,735.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**archi-ology, pllc
ARCHITECT *(Firm name)*Woodall Company Roofing
CONTRACTOR *(Firm name)*Powell County Schools
OWNER *(Firm name)***SIGNATURE****SIGNATURE****SIGNATURE**Kevin T. Perry
PRINTED NAME AND TITLE**PRINTED NAME AND TITLE****PRINTED NAME AND TITLE**06/16/26
DATE**DATE****DATE**