

FACPAC PO Change Order Supplemental Information Form (Ref# 65074)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: East & Westbrook, 0003, Concrete

Type: CM Bid Package

Proposed

Purchase Order Number: 50840427

Vendor Name: Mills Supply Co.

Change Order Number

1

Time Extension Required

No

Date Of Change Order

5/22/2026

Change Order Amount To Date

Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$803,359.87
Remaining After Approved COs	\$2,086,640.13
Net All COs	\$1,071,146.32
Remaining After All COs	\$1,818,853.68

This Requested Change Order Amount \$20,000.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

DPO Allocation

Change Order Description And Justification

DPO allocation of \$20,000 to Mills Supply from Advance Ready Mix deduct.

Cost Benefit To Owner

N/A

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$20,000.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$20,000.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65074)

D. Holt

Architect

6-3-26

Date

Justin Van Zile

Construction Manager

6/2/26

Date

Finance Officer

Date

Local Board of Education Designee

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 65073)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: East & Westbrook, 0003, Concrete

Type: CM Bid Package

Proposed

Purchase Order Number: 50840401

Vendor Name: Advance Ready Mix

Change Order Number

1

Time Extension Required

No

Date Of Change Order

5/22/2026

Change Order Amount To Date

Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$803,359.87
Remaining After Approved COs	\$2,086,640.13
Net All COs	\$1,051,146.32
Remaining After All COs	\$1,838,853.68

This Requested Change Order Amount \$20,000.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code DPO Allocation

Change Order Description And Justification

DPO allocation of \$20,000.00 from Advanced Ready Mix PO to Mills Supply PO

Cost Benefit To Owner

N/A

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$20,000.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$20,000.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65073)**

D. M. All

Architect

6-3-26

Date

Justin Van Zile

Construction Manager

6/2/26

Date

Finance Officer

Date

Local Board of Education Designee

Date