

Total Change Orders:	\$0	\$0	\$0	\$0
Design consultant/construction mgr. fees:			\$0	\$0
Total Cost:		\$0		

A 5.5% contingency of \$2,279,570.10 was included in the project's available funds. There have been a total of seven previous change orders on this project. The cost of the current and all changes orders represents a 0.02% decrease in the construction cost.

Strategic Priority:

- Student Achievement Diversity, Equity, Inclusion & Belonging
- Highly Effective & Culturally Responsive Workforce
- Stakeholder Engagement & Outreach Organizational Health & Efficiency

Data Considerations: District Facility Plan

Policy: **702 KAR 4:160**

Fiscal Impact:

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	24195	0840	\$2,124,088.7

Attachments: N/A