



AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Hopkins County Field Turf and Track
Improvements
4515 Hanson Road / 6625 Hopkinsville
Road
Madisonville, KY 42431

CONTRACT INFORMATION:
Contract For: General Construction
Date: 02-23-2026

CHANGE ORDER INFORMATION:
Change Order Number: 001 to DPO 15
Date: 07-24-2026

OWNER: *(Name and address)*
Hopkins County Board of Education
2135 N. Main Street
Madisonville, KY 42431

ARCHITECT: *(Name and address)*
Sherman Carter Barnhart Architects
PLLC
144 Turner Commons Way Suite 110
Lexington, KY 40508

CONTRACTOR: *(Name and address)*
Bennett and Sons

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Changing vendors for DPO.


CO Dedcut DPO amount of (\$106,920.00)

The original Contract Sum was	\$	106,920.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	106,920.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	106,920.00
The new Contract Sum including this Change Order will be	\$	0.00

The Contract Time will be unchanged by () days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


ARCHITECT *(Signature)*
BY: Darrell Douglas, Construction
Administrator
*(Printed name, title, and license
number if required)*

CONTRACTOR *(Signature)*
BY: Bennett and Sons
(Printed name and title)

OWNER *(Signature)*
BY: Hopkins County Board of
Education
(Printed name and title)

7/24/26
Date

Date

Date

FACPAC PO Change Order Supplemental Information Form (Ref# 65531)

Form Status: Saved

Tier 2 Project: Hopkins County Field Turf and Track Improvements

BG Number: 26-232

District: Hopkins County (HB678) (265)

Status: Active

Phase: Emergency Project Initiation ([View Checklist](#))

Contract: Tencate Company, 0001

Type: General Contractor

Proposed

Purchase Order Number: 15

Vendor Name: Bennett and Sons

Change Order Number	1
Time Extension Required	No
Date Of Change Order	7/24/2026
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$356,660.00
Net Approved COs	\$455,430.94
Remaining After Approved COs	\$-98,770.94
Net All COs	\$239,322.94
Remaining After All COs	\$117,337.06

This Requested Change Order Amount (\$106,920.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code

Change Order Description And Justification

Change vendor. Zero out DPO

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this


change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$106,920.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-106,920.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 65531)



Architect

7/24/26

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date