

CHANGE ORDER PRICING

TO: Justin Kaiser
PROJECT: Beechwood Football (Modifications)
LOCATION: Fort Mitchell, KY

BID DATE: NA
DATE: 7/31/2026
ADDENDUMS: NA

This is a Change Order for the hard rock drilling and the modifications to the wing of the new football grandstand. Please see the details and pricing below, and the following attachments.

Attachments:

1. Invoice from Knight Electric.pdf
2. Invoice from Dant Clayton.pdf
3. Beechwood Football – Markups for Pricing.pdf

INCLUSIONS:

1. **Modifications to New Grandstands**
 - a. 3-Days Additional Labor/Equipment Cost
 - b. Dant Clayton Design/Engineering Cost
 - c. 15% Profit
2. **Hard Rock Drilling for Concrete Foundations**
 - a. (6) Foundations Required Drilled Concrete Piers
 - i. 24" Diameter x 11'-0 Depth thru Hard Rock
 - b. Mobilization
 - c. Equipment/Operator Costs
 - d. Hard Rock Spoils Removal
 - e. 15% Profit

CHANGE ORDER ACCEPTANCE:

By signing below, the Client agrees to the following:

Total Cost of Change Order	\$52,147
<i>Modifications to New Grandstand</i>	<i>\$19,497</i>
<i>Hard Rock Drilling</i>	<i>\$32,650</i>

RESPECTFULLY,
Toadvine Enterprises
By *Andrew Eaton*

ACCEPTED: _____
(name)

(date)



Solutions for Seating, Athletic Equipment, and Scoring/Video Since 1980

toadvine.com

