



ROBERT EHMET HAYES & ASSOCIATES, PLLC
465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017
859-331-3121

August 12, 2026

VIA EMAIL

To: Ms. Misty Middleton, Superintendent
Bellevue Independent Board of Education
219 Center Street
Bellevue, Kentucky 41073

Re: Grandview Elementary – Bid Package 4: Exterior Painting
REH #372-922 / BG #24-059

Enclosures: One copy of BG-4 form

Action: Obtain Board approval of the BG-4, execute where appropriate, and return executed copy to this office for upload to KDE's FACPAC.

The BG-5 will be submitted for approval upon KDE's approval of the BG-4.

A handwritten signature in black ink, appearing to read 'REH', is written over a horizontal line.

Ehmet Hayes

EH:hkw

FACPAC BG4 Form (Ref# 32147)

Form Status: Saved

Tier 2 Project: Grandview Elementary- Gym Addition & HVAC Renovation

BG Number: 24-059

District: Bellevue Independent (HB678) (032)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Wilson Painting Company, LLC, 0004, Exterior Painting

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount \$40,000.00

Net Total of Change Orders to Contract \$0.00

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$40,000.00

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

Close Out

Punch List Completed Date 6/30/2026

Record Drawings Completed Date 6/30/2026

Warranty & Guarantees Information 6/30/2026


Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and	7/2/2026
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	7/17/2026
BG4 Board Order Date	8/19/2026

BG4 Signature Page (Online Form Ref# 32147)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.


Architect

7-17-24
Date

N/A
Engineer

Date


Contractor / Construction Manager

Date
7-17-24


Local Board of Education Designee

8/19/2026
Date