

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)
West Hardin Middle School

OWNER: (name and address)

Hardin County Schools
65 W.A. Jenkins Road, Elizabethtown, KY
42701

CONTRACTOR: (name and address)

WEHR Constructors, Inc.
2517 Plantside Drive, Louisville, KY
40299

CONTRACT INFORMATION:

Contract For: General

Date:

ARCHITECT: (name and address)

JRA Architects
301 East Vine Street, Lexington,
KY 40507

CHANGE ORDER INFORMATION:

Change Order Number: 032

Date: 6/30/2026

CONSTRUCTION MANAGER: (name and address)

WEHR Constructors, Inc.
2517 Plantside Drive, Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Backcharge allocation for the following missed meetings:

Grayhawk: 6/24 Sub Progress & 6/29 Foreman's - \$700

DeGrella Tile: 6/24 Sub Progress - \$350

The original Contract Sum was	\$ 4,975,777.00
Net change by previously authorized Change Orders	\$ 258,267.90
The Contract Sum prior to this Change Order was	\$ 5,234,044.90
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,050.00
The new Contract Sum including this Change Order will be	\$ 5,235,094.90

The Contract Time will be increased by Zero (0) days.

The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

JRA Architects

ARCHITECT (Firm name)

D. Robert Deal
2026.07.24.09:42:35:04:00'

SIGNATURE

Rob Deal, President

PRINTED NAME AND TITLE

WEHR Constructors, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Justin Van Zile, Senior Project Manager

PRINTED NAME AND TITLE

DATE:

DATE:

WEHR Constructors, Inc.

CONTRACTOR (Firm name)

Hardin County Schools

OWNER (Firm name)

SIGNATURE

Justin Van Zile, Senior Project Manager

PRINTED NAME AND TITLE

SIGNATURE

Shelee Clark, Chief Operations Officer

PRINTED NAME AND TITLE

DATE:

DATE:

AIA Document G731 – 2019 (formerly G701™CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 08:29:48 ET on 07/17/2026 under Order No.4104248701 which expires on 12/31/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiaccontracts.com.

User Notes:

(3B9ADA58)

FACPAC Contract Change Order Supplemental Information Form (Ref# 65361)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation ([View Checklist](#))

Contract: Wehr Constructors, 0006, General Trades

Type: CM Bid Package

Proposed

Change Order Number	32
Time Extension Required	No
Date Of Change Order	6/30/2026
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,216,553.20
Remaining After All COs	\$1,673,446.80

This Requested Change Order Amount \$1,050.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Missed meeting backcharge

Change Order Description And Justification

Backcharge allocation for the following missed June meetings:

Grayhawk - 6/24 Progress & 6/29 Foreman's - \$700

DeGrella - 6/24 Progress - \$350

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65361)**



D. Robert Deal
2026.07.24 09:42:48-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> West Hardin Middle School	CONTRACT INFORMATION: Contract For: General Construction Date:	CHANGE ORDER INFORMATION: Change Order Number: 032 Date: 6/30/2026
OWNER: <i>(name and address)</i> Hardin County Schools 65 W.A. Jenkins Road, Elizabethtown, KY 42701	ARCHITECT: <i>(name and address)</i> JRA Architects 301 East Vine Street, Lexington, KY 40507	CONSTRUCTION MANAGER: <i>(name and address)</i> WEHR Constructors, Inc. 2517 Plantside Drive, Louisville, KY 40299
CONTRACTOR: <i>(name and address)</i> Grayhawk 916 Lily Creek Road, Suite 101, Louisville, KY 40243		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Backcharge for the following missed meetings:



- 6/24 Sub progress meeting
- 6/29 Foreman's Meeting

The original Contract Sum was	\$	950,000.00
Net change by previously authorized Change Orders	\$	-350.00
The Contract Sum prior to this Change Order was	\$	949,650.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	700.00
The new Contract Sum including this Change Order will be	\$	948,950.00

The Contract Time will be increased by Zero (0) days.
The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

JRA Architects ARCHITECT <i>(Firm name)</i>  SIGNATURE Rob Deal, President PRINTED NAME AND TITLE	WEHR Constructors, Inc. CONSTRUCTION MANAGER <i>(Firm name)</i>  SIGNATURE Justin Van Zile, Senior Project Manager PRINTED NAME AND TITLE
Grayhawk CONTRACTOR <i>(Firm name)</i>  SIGNATURE Caden Trump, Project Manager PRINTED NAME AND TITLE	Hardin County Schools OWNER <i>(Firm name)</i>  SIGNATURE Shelee Clark, Chief Operations Officer PRINTED NAME AND TITLE
DATE:	DATE:

FACPAC Contract Change Order Supplemental Information Form (Ref# 65359)

Form Status: Saved

Tier 1 Project: New West Middle School
BG Number: 23-117
Status: Active

District: Hardin County (HB678) (231)
Phase: Project Initiation (View Checklist)

Contract: Grayhawk, 0009, Drywall

Type: CM Bid PackageProposed

Change Order Number	32
Time Extension Required	No
Date Of Change Order	6/30/2026
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,215,853.20
Remaining After All COs	\$1,674,146.80
This Requested Change Order Amount +/-	\$700.00
Change In A/E Fee This Change Order +/-	
Change In CM Fee This Change Order +/-	
Remaining Construction Contingency Balance	
Contract Change Requested By	Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

Backcharge for missing the following meetings:

6/24 Sub progress meeting

6/29 Foreman's meeting

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported No		
by an alternate bid or competitive price		
quote		
Explain Why		

Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65359)

 D. Robert Deal
2026.07.24 09:43:15-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> West Hardin Middle School	CONTRACT INFORMATION: Contract For: General Construction Date: ARCHITECT: <i>(name and address)</i> JRA Architects 301 East Vine Street, Lexington, KY 40507	CHANGE ORDER INFORMATION: Change Order Number: 032 Date: 6/30/2026 CONSTRUCTION MANAGER: <i>(name and address)</i> WEHR Constructors, Inc. 2517 Plantside Drive, Louisville, KY 40299
OWNER: <i>(name and address)</i> Hardin County Schools 65 W.A. Jenkins Road, Elizabethtown, KY 42701		
CONTRACTOR: <i>(name and address)</i> DeGrella Tile 1424 Lincoln Ave R, Louisville, KY 40213		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Backcharge for the following missed meeting:
-6/24 Sub Progress Meeting

The original Contract Sum was	\$ 821,245.00
Net change by previously authorized Change Orders	\$ -350.00
The Contract Sum prior to this Change Order was	\$ 820,895.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 350.00
The new Contract Sum including this Change Order will be	\$ 820,545.00

The Contract Time will be increased by Zero (0) days.
The Contractor's Work shall be substantially complete on:

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

JRA Architects ARCHITECT (Firm name)  SIGNATURE Rob Deal, President PRINTED NAME AND TITLE	WEHR Constructors, Inc. CONSTRUCTION MANAGER (Firm name)  SIGNATURE Justin Van Zile, Senior Project Manager PRINTED NAME AND TITLE
DATE:	DATE:
DeGrella Tile CONTRACTOR (Firm name)  SIGNATURE Daniel A. DeGrella, President PRINTED NAME AND TITLE 7/24/2026	Hardin County Schools OWNER (Firm name) SIGNATURE Shelley Clark, Chief Operations Officer PRINTED NAME AND TITLE
DATE:	DATE:

FACPAC Contract Change Order
Supplemental Information Form (Ref# 65360)

Form Status: Saved

Tier 1 Project: New West Middle School
BG Number: 23-117
Status: Active
District: Hardin County (HB678) (231)
Phase: Project Initiation (View Checklist)

Contract: Degrella Tile, 0093, Ceramic Tile
Type: CM Bid Package
Proposed

Change Order Number	32
Time Extension Required	No
Date Of Change Order	6/30/2026
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,216,203.20
Remaining After All COs	\$1,673,796.80
This Requested Change Order Amount +/-	\$350.00
Change In A/E Fee This Change Order +/-	
Change In CM Fee This Change Order +/-	
Remaining Construction Contingency Balance	
Contract Change Requested By	Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

Backcharge for the follwing missed meeting:

6/24 Sub progress meeting

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported No		
by an alternate bid or competitive price		
quote		
Explain Why		

Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65360)



D. Robert Deal
2026.07.24
09:43:43-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date