



AIA Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)
West Hardin Middle School

CONTRACT INFORMATION:

Contract For:

Date:
08-11-2026

CHANGE ORDER INFORMATION:

Change Order Number:

033

Date:
07-31-2026

OWNER: (name and address)

Hardin County Schools
65 W.A. Jenkins Rd
Elizabethtown, KY 42701

CONTRACTOR: (name and address)

Wehr Constructors, Inc.
2517 Plantside Drive
Louisville, KY 40299

ARCHITECT: (name and address)

JRA Architects
301 E Vine St
Lexington, KY 40507

CONSTRUCTION MANAGER: (name and address)

Wehr Constructors, Inc.
2517 Plantside Drive
Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

General trades allocation of July missed meeting backcharges.

The original Contract Sum was	\$ 4,975,777.00
Net change by previously authorized Change Orders	\$ 259,317.90
The Contract Sum prior to this Change Order was	\$ 5,235,094.90
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,000.00
The new Contract Sum including this Change Order will be	\$ 5,236,094.90

The Contract time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

 **D. Robert Deal**
2026.08.12 16:20:27-04'00'

ARCHITECT (Signature)

BY: Rob Deal, President

(Printed name, title, and license number if required)

Date

CONSTRUCTION MANAGER (Signature)

BY: Justin Van Zile, Senior Project Manager

(Printed name and title)

Date

CONTRACTOR *(Signature)*

BY: Justin Van Zile, Senior Project Manager
(Printed name and title)

Date

OWNER *(Signature)*

BY: Shelee Clark, Chief Operations Officer
(Printed name and title)

Date

FACPAC Contract Change Order

Supplemental Information Form (Ref# 65563)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Wehr Constructors, 0006, General Trades

Type: CM Bid Package

Proposed

Change Order Number33

Time Extension RequiredNo

Date Of Change Order7/31/2026

Change Order Amount To DateIncrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,168,633.78
Remaining After All COs	\$1,721,366.22

This Requested Change Order Amount \$1,000.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

General Trades allocation of July missed meeting backcharges.

Cost Benefit To Owner

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which

separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65563)**



D. Robert Deal
2026.08.12 16:20:41-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) West Hardin Middle School OWNER: (name and address) Hardin County Schools 65 W.A. Jenkins Road, Elizabethtown, KY 42701 CONTRACTOR: (name and address) Grayhawk 916 Lily Creek Road, Suite 101, Louisville, KY 40243	CONTRACT INFORMATION: Contract For: General Construction Date: ARCHITECT: (name and address) JRA Architects 301 East Vine Street, Lexington, KY 40507	CHANGE ORDER INFORMATION: Change Order Number: 033 Date: 7/31/2026 CONSTRUCTION MANAGER: (name and address) WEHR Constructors, Inc. 2517 Plantside Drive, Louisville, KY 40299
--	---	---

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)




Backcharge for missing the following July meeting:
 -7/27 Foreman's Meeting

The original Contract Sum was	\$ 950,000.00
Net change by previously authorized Change Orders	\$ -1,050.00
The Contract Sum prior to this Change Order was	\$ 948,950.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 250.00
The new Contract Sum including this Change Order will be	\$ 948,700.00

The Contract Time will be increased by Zero (0) days.
 The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

JRA Architects ARCHITECT (Firm name)  SIGNATURE Rob Deal, President PRINTED NAME AND TITLE DATE: Grayhawk CONTRACTOR (Firm name)  SIGNATURE Caden Trump, Project Manager PRINTED NAME AND TITLE DATE:	WEHR Constructors, Inc. CONSTRUCTION MANAGER (Firm name) SIGNATURE  Justin Van Zile, Senior Project Manager PRINTED NAME AND TITLE DATE: Hardin County Schools OWNER (Firm name) SIGNATURE  Shelee Clark, Chief Operations Officer PRINTED NAME AND TITLE DATE:
---	---

FACPAC Contract Change Order

Supplemental Information Form (Ref# 65554)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Grayhawk, 0009, Drywall

Type: CM Bid Package

Proposed

Change Order Number33

Time Extension RequiredNo

Date Of Change Order7/31/2026

Change Order Amount To DateDecrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,167,883.78
Remaining After All COs	\$1,722,116.22

This Requested Change Order Amount \$250.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

Backcharge for the following missed meeting:

-7/27 Foreman's Meeting

Cost Benefit To Owner

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65554)**



D. Robert Deal
2026.08.12 16:21:02-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G731™ – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

West Hardin Middle School

OWNER: (name and address)

Hardin County Schools
65 W.A. Jenkins Road, Elizabethtown, KY
42701

CONTRACTOR: (name and address)

C&T Design
6315 Midland Industrial Dr, Shelbyville,
KY 40065

CONTRACT INFORMATION:

Contract For: General Construction
Date:

ARCHITECT: (name and address)

JRA Architects
301 E Vine Street, Lexington, KY
40507

CHANGE ORDER INFORMATION:

Change Order Number: 33

Date: 7/31/2026

CONSTRUCTION MANAGER: (name and address)

WEHR Constructors, Inc.
2517 Plantside Drive, Louisville, KY 42701

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Backcharge for missed 7/27 Foreman's meeting.

The original Contract Sum was

\$ 141,023.10

Net change by previously authorized Change Orders

\$ 0.00

The Contract Sum prior to this Change Order was

\$ 141,023.10

The Contract Sum will be decreased by this Change Order in the amount of

\$ 250.00

The new Contract Sum including this Change Order will be

\$ 140,773.10

The Contract Time will be increased by Zero (0) days.

The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

JRA Architects

ARCHITECT (Firm name)

 D. Robert Deal
2026.08.12.16:21:14-04'00'

SIGNATURE

Rob Deal, President

PRINTED NAME AND TITLE

DATE:

C&T Design

CONTRACTOR (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

WEHR Constructors, Inc.

CONSTRUCTION MANAGER (Firm name)

SIGNATURE

Justin Van Zile, Senior Project Manager

PRINTED NAME AND TITLE

DATE:

Hardin County Schools

OWNER (Firm name)

SIGNATURE

Shelee Clark, Chief Operations Officer

PRINTED NAME AND TITLE

DATE:

FACPAC Contract Change Order

Supplemental Information Form (Ref# 65562)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: C&T Design, 0011, Food Service Equipment

Type: CM Bid Package

Proposed

Change Order Number33

Time Extension RequiredNo

Date Of Change Order7/31/2026

Change Order Amount To DateDecrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,168,133.78
Remaining After All COs	\$1,721,866.22

This Requested Change Order Amount \$250.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

Backcharge for the following missed meeting:

-7/27 Foreman's meeting

Cost Benefit To Owner

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65562)**



D. Robert Deal
2026.08.12 16:21:26-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

**AIA**[®]**Document G731™ – 2019*****Change Order, Construction Manager as Adviser Edition*****PROJECT:** *(name and address)*
West Hardin Middle School**OWNER:** *(name and address)*
Hardin County Schools
65 W.A. Jenkins Road, Elizabethtown, KY
42701**CONTRACTOR:** *(name and address)*
KV Flooring
3261 Ruckriegel Pkwy, Jeffersontown, KY
40299**CONTRACT INFORMATION:**
Contract For: General Construction
Date:**ARCHITECT:** *(name and address)*
JRA Architects
301 East Vine Street, Lexington,
KY 40507**CHANGE ORDER INFORMATION:**
Change Order Number: 33
Date: 7/31/2026**CONSTRUCTION MANAGER:** *(name and address)*
WEHR Constructors, Inc.
2517 Plantside Drive, Louisville, KY 40299**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Backcharge for the following missed meetings:

7/16 Sub Progress meeting

7/27 Foreman's meeting


The original Contract Sum was	\$ 194,715.00
Net change by previously authorized Change Orders	\$ -350.00
The Contract Sum prior to this Change Order was	\$ 194,365.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 500.00
The new Contract Sum including this Change Order will be	\$ 193,865.00

The Contract Time will be increased by Zero (0) days.

The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

JRA Architects

ARCHITECT *(Firm name)* D. Robert Deal
2026.08.12 16:21:40-04'00'**SIGNATURE**

Rob Deal, President

PRINTED NAME AND TITLE**DATE:**

KV Flooring

CONTRACTOR *(Firm name)***SIGNATURE****PRINTED NAME AND TITLE****DATE:**

WEHR Constructors, Inc.

CONSTRUCTION MANAGER *(Firm name)***SIGNATURE**

Justin Van Zile, Senior Project Manager

PRINTED NAME AND TITLE**DATE:**

Hardin County Schools

OWNER *(Firm name)***SIGNATURE**

Shelee Clark, Chief Operations Officer

PRINTED NAME AND TITLE**DATE:**

FACPAC Contract Change Order

Supplemental Information Form (Ref# 65533)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: KV Flooring, 0092, Resilient Flooring

Type: CM Bid Package

Proposed

Change Order Number33

Time Extension RequiredNo

Date Of Change Order7/31/2026

Change Order Amount To DateDecrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,168,133.78
Remaining After All COs	\$1,721,866.22

This Requested Change Order Amount \$500.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Missed meeting backcharge

Change Order Description And Justification

Backcharge for the following missed meetings:

-7/16 Sub Progress Meeting

-7/27 Foreman's Meeting

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65533)**



D. Robert Deal
2026.08.12
16:21:53-04'00'

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date