


**AIA**[®]**Document G731[™] – 2019*****Change Order, Construction Manager as Adviser Edition*****PROJECT:** *(name and address)*
West Hardin Middle School**CONTRACT INFORMATION:**Contract For:
General
Date:
08-14-2026**CHANGE ORDER INFORMATION:**Change Order Number:
35
Date:
08-14-2026**OWNER:** *(name and address)*Hardin County Schools
65 W.A. Jenkins Rd
Elizabethtown, KY 42701**CONTRACTOR:** *(name and address)*Atlas
5101 Commerce Crossings Dr
Louisville, KY 40229**ARCHITECT:** *(name and address)*JRA Architects
301 E Vine St
Lexington, KY 40507**CONSTRUCTION MANAGER:** *(name and address)*Wehr Constructors Inc.
2517 Plantside Dr.
Louisville, KY 40299**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

PR-11 Addition of domestic hot water to science classrooms and eye wash station with (3) additional mixing valves

The original Contract Sum was	\$	234,000.00
Net change by previously authorized Change Orders	\$	10,125.00
The Contract Sum prior to this Change Order was	\$	244,125.00
The Contract Sum will be increased by this Change Order in the amount of	\$	3,092.00
The new Contract Sum including this Change Order will be	\$	247,217.00

The Contract time will be unchanged by () days.

The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

ARCHITECT *(Signature)*

BY: Inga Hardman

*(Printed name, title, and license number if required)*8-17-26

Date

CONSTRUCTION MANAGER *(Signature)*

BY: Justin Van Zile, Senior Project Manager

*(Printed name and title)*8/17/2026

Date

CONTRACTOR *(Signature)*

(Printed name and title)

Date

OWNER *(Signature)*

BY: Shelee Clark, Chief Operations Officer
(Printed name and title)

Date

FACPAC Contract Change Order Supplemental Information Form (Ref# 65692)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Atlas Companies, 0010, Specialties

Type: CM Bid Package

Proposed

Change Order Number

35

Time Extension Required

No

Date Of Change Order

8/14/2026

Change Order Amount To Date

Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,188,446.85
Remaining After All COs	\$1,701,553.15

This Requested Change Order Amount \$3,092.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$463.80

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Expansion of Scope
Change Order Description And Justification
PR 16 – Addition of mixing valves and domestic hot water to sinks/eyewash stations in science storage rooms E106, E104A, & F102A.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$3,092.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$3,092.00	
Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65692)**


Architect

8-17-26
Date


Construction Manager

8/17/2026
Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G731[™] – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)
West Hardin Middle School

CONTRACT INFORMATION:
Contract For:
General
Date:
08-14-2026

CHANGE ORDER INFORMATION:
Change Order Number:
35
Date:
08-14-2026

OWNER: (name and address)
Hardin County Schools
65 W.A. Jenkins Rd
Elizabethtown, KY 42701

CONTRACTOR: (name and address)
Knight's Mechanical
4250 Leitchfield Rd
Cecilia, KY 42724

ARCHITECT: (name and address)
JRA Architects
301 E Vine St
Lexington, KY 40507

CONSTRUCTION MANAGER: (name and address)
Wehr Constructors Inc.
2517 Plantside Drive Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


PR-11 Addition of domestic hot water to science classrooms and eye wash station with (3) additional mixing valves

The original Contract Sum was	\$	2,890,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,890,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	17,182.00
The new Contract Sum including this Change Order will be	\$	2,890,000.00

The Contract time will be unchanged by () days.
The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.



ARCHITECT (Signature)
BY: Inga Hardman
(Printed name, title, and license number if required)

8-17-26

Date



CONSTRUCTION MANAGER (Signature)
BY: Justin Van Zile, Senior Project Manager
(Printed name and title)

8/17/2026

Date

CONTRACTOR *(Signature)*

(Printed name and title)

Date

OWNER *(Signature)*

BY: Shelee Clark, Chief Operations Officer
(Printed name and title)

Date

FACPAC Contract Change Order Supplemental Information Form (Ref# 65693)

Form Status: Saved

Tier 1 Project: New West Middle School

BG Number: 23-117

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: Knights Mechanical, 0023, Mechanical

Type: CM Bid Package

Proposed

Change Order Number35

Time Extension RequiredNo

Date Of Change Order8/14/2026

Change Order Amount To DateIncrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$2,890,000.00
Net Approved COs	\$859,676.26
Remaining After Approved COs	\$2,030,323.74
Net All COs	\$1,205,628.85
Remaining After All COs	\$1,684,371.15

This Requested Change Order Amount \$17,182.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$2,577.30

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Architect/Engineer

Contract Change Reason Code Expansion of Scope
Change Order Description And Justification
PR 16 – Addition of mixing valves and domestic hot water to sinks/eyewash stations in science storage rooms E106, E104A, & F102A.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$10,972.32	63.86%
Materials	\$3,867.68	22.51%
Profit and Overhead	\$1,562.00	9.09%
Bond Insurance	\$780.00	4.54%
Cost Breakdown Total:	\$17,182.00	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65693)**


Architect

8-17-26
Date


Construction Manager

8/17/2026
Date

Finance Officer

Date

Local Board of Education Designee

Date

Wehr Constructors Inc - Louisville
OFFICE AND YARD
2517 Plantside Dr

Louisville, KY 40299



PHONE: 502-491-9250
FAX: 502-491-3540

GENERAL CONTRACTORS
ADDRESS CORRESPONDENCE TO:
2517 Plantside Dr

Louisville, KY 40299

CHANGE ORDER REQUEST

Date: 8/14/2026

Project Name: **West Hardin Middles School**

To: **Hardin County Schools**
65 W.A. Jenkins Road
Elizabethtown, KY 42701

Architect Project No.

Attn: **Shelee Clark, Chief Operations Officer**

Wehr Project No. **24-049**

Re: Wehr Request No. ____

Register No. ____

Job Change No. **35**

Change Order Drawing(s) _____

Dated: **8/14/2026**

DESCRIPTION OF CHANGE:

PR 16 – Addition of mixing valves and domestic hot water to sinks/eyewash stations in science storage rooms E106, E104A, & F102A.

Days schedule delayed: **0**

<i>Item</i>	<i>Subcontractor</i>	<i>Subtotal</i>
1	Knight's	\$17,182.00
2	Atlas	\$3,092.00
3	WEHR Fee	\$3,041.10

CO Total: \$23,315.10

WEHR CONSTRUCTORS, INC.

By _____
Justin Van Zile, Senior Project Manager

We have reviewed the above Change Order Request and it is ☐ Approved; ☐ Rejected; ☐ to be Revised & Resubmitted.

Architect's Signature

Firm Name

Date

We have reviewed the above Change Order Request and it is ☐ Approved; ☐ Rejected; ☐ to be Revised & Resubmitted.

Owner's Signature

Firm Name

Date



Atlas Companies
5101 Commerce Crossing Drive
Louisville, Kentucky 40229
Phone: (502) 714-9867

Project: KY-24-088 - West Hardin MS
5858 Leitchfield Road
Cecilia, Kentucky 42724

Prime Contract Change Order #001: CE #012 - PR 11

TO: Hardin Co Board of Education
65 W. A Jenkins Rd
Elizabethtown, Kentucky 42701

DATE CREATED: 11/14/2025 **ATLAS PM:** Carrie Craig

REQUEST RECEIVED FROM: **REVISION:** 0

REFERENCE: **CHANGE REASON:** Change Order

FIELD CHANGE: No **CONTRACT FOR:** KY-24-08805:West Hardin MS

SCHEDULE IMPACT: **TOTAL AMOUNT:** \$3,092.00

DESCRIPTION:

CE #012 - PR 11
Pricing below is to add mixing valves for E104A, G101A, and F102A per PR11
Pricing excludes mixing valves for eye washes at safety centers
Labor is excluded

ATTACHMENTS:

CHANGE ORDER LINE ITEMS:

PCCO #001

#	SubJob	Cost Code	Description	Type	Amount
1	N/A	02-06-4000 - Architectural Woodwork	Add mixing valves for E104A, G101A, and F102A	MATERIALS	\$3,092.00
Subtotal:					\$3,092.00
Grand Total:					\$3,092.00

The original (Contract Sum)	\$700,000.00
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$700,000.00
The contract sum would be changed by this Change Order in the amount of	\$3,092.00
The new contract sum including this Change Order will be	\$703,092.00
The contract time will not be changed by this Change Order.	

- ☐ Change Order Approved - No official paperwork required
- ☐ Change Order Approved - Official paperwork to follow

Hardin Co Board of Education

65 W. A Jenkins Rd

Elizabethtown, Kentucky 42701

SIGNATURE

DATE



Knight's Mechanical

4250 Leitchfield Rd.
Cecilia, KY 42724
(270) 765-4141

180 Beaver Trail South
Glasgow, KY 42141
(270) 678-4731

www.knightsmechanical.com

CHANGE ORDER FORM

PROJECT NAME	PROJECT NO.	PRIME CONTRACTOR/OWNER
West Hardin Middle School	KML-24-226	Wehr

KML COMPANY REP	Bruce Roth	SUBMITTED TO	Dillon Bailey
CONTACT EMAIL	broth@knightsmechanical.com	CONTACT EMAIL	dbailey@wehrconstructors.com
CONTACT NUMBER	270-734-2082	CONTACT NUMBER	270-363-1472

SUBJECT OF CHANGE REQUEST

PR-011

DESCRIPTION OF WORK

Furnish & install domestic hot/cold water piping, valves, hangers & pipe insulation for sink eyewash stations in rooms E106, E104A & F102A, as detailed in PR-011. Install mixing valves provided by others.

COST BREAKDOWN

A. LABOR SUBTOTAL: \$ 6,172.32

	Quantity	Rate	Unit	Total
Man Hours ()	80.00	\$ 58.45	HR	\$ 4,676.00
Payroll Taxes, Fringes, & Insurances	\$ 4,676.00	\$ 0.32	LS	\$ 1,496.32

B. MATERIAL SUBTOTAL: \$ 3,867.68

	Quantity	Rate	Unit	Total
Copper pipe, hangers, valves, fasteners, pipe specialties	1.00	\$ 3,648.75	EA	\$ 3,648.75
				\$ -
				\$ -

C. EQUIPMENT - NOT APPLICABLE SUBTOTAL: \$ -

	Quantity	Rate	Unit	Total
	0.00	\$ -		\$ -
	0.00	\$ -		\$ -
	0.00	\$ -		\$ -

D. TIERED SUBCONTRACTORS SUBTOTAL: \$ 5,579.90

	Quantity	Rate	Unit	Total
External Pipe Insulation	1.00	\$ 4,800.00		\$ 4,800.00
				\$ -
				\$ -
Bond	1.00	5%		\$ 779.90

SUBTOTAL (A+B+C+D)	\$	15,619.90
PROFIT (10%)	\$	1,561.99
CREDIT (IF APPLICABLE)		
TOTAL	\$	17,182.00

ISSUED BY: Knight's Mechanical, LLC

Bruce Roth

TITLE _____
DATE _____
Project Manager
7/31/2026

ACCEPTED BY:

TITLE _____
DATE _____

**AIA**[®]**Document G709™ – 2018****Proposal Request****PROJECT: (name and address)**
West Hardin Middle School

Elizabethtown, KY

CONTRACT INFORMATION:Contract For:
General Construction
Date:
01-29-2024Architect's Project Number: 202280
Proposal Request Number: 011

Proposal Request Date: 08-12-2025

OWNER: (name and address)
Hardin County Board of Education
65 W. A. Jenkins Road
Elizabethtown, KY 42701**ARCHITECT: (name and address)**
JRA Architects
301 E. Vine Street
Lexington, KY 40507**CONTRACTOR: (name and address)**
Wehr Constructors
868 Nandino Blvd.
Lexington, KY 40511

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within (0) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

This proposal is for the addition of domestic hot water to the sinks and Eyewash Stations in Science Storage Rms: E106, E104A, F102A. Eyewash Stations will also require a cold water feed. In Science Storage Rms E106, E104A, and F102A:

- Provide ½" hot water line for the sink.
- Provide ½" hot and cold-water lines and new mixing valve TM6020 to serve Eyewash station.
- Route ½" tepid water from mixing valve to eyewash station. • Including all miscellaneous materials required for a complete rough-in and installation.
- Provide a complete itemized breakdown for all labor and materials for review.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT**ARCHITECT** (Signature)

BY: D. Robert Deal, AIA, President

(Printed name, title, and license number if required)