

**AIA**[®]**Document G731™ – 2019****Change Order, Construction Manager as Adviser Edition****PROJECT: (name and address)**

Christian County High School

5185 Fort Campbell Blvd Hopkinsville,
KY 42240**OWNER: (name and address)**Christian County Board of Education
200 Glass Avenue Hopkinsville, KY 42240**CONTRACTOR: (name and address)**A & K Construction
100 Calloway Court Paducah, KY 42001**CONTRACT INFORMATION:**Contract For:
BP 030-010 General Trades
Date:
September 08, 2023**CHANGE ORDER INFORMATION:**Change Order Number:
145
Date:
September 02, 2026**ARCHITECT: (name and address)**Hafer PSC
101 E. Second Street, Suite 101 Owensboro, KY 42303**CONSTRUCTION MANAGER: (name and address)**Alliance Corporation
116 E. College Street Glasgow, KY 42141**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Cost associated with additional owner requested fencing.

The original Contract Sum was	\$ 4,398,145.00
Net change by previously authorized Change Orders	\$ 11,931.82
The Contract Sum prior to this Change Order was	\$ 4,410,076.82
The Contract Sum will be increased by this Change Order in the amount of	\$ 30,000.00
The new Contract Sum including this Change Order will be	\$ 4,440,076.82

The Contract time will be unchanged by (0) days.

The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.****ARCHITECT (Signature)**

BY: Eric Rang, Hafer PSC

*(Printed name, title, and license number if required)**Date***CONSTRUCTION MANAGER (Signature)**

BY: Kevin Hitchel, Alliance Corporation

*(Printed name and title)**Date***CONTRACTOR (Signature)**

BY: Jake Parks, A&K Construction

*(Printed name and title)**Date***OWNER (Signature)**

BY: Christopher Bentzel, Christian County Board of Education

*(Printed name and title)**Date*



PROPOSED CHANGE ORDER

PROJECT Christian County High School

CONTRACTOR/SUPPLIER A&K Construction

BID PACKAGE 030 145.) 030-010

DETAIL ITEM	AMOUNT
LABOR	\$ 15,000.00
MATERIALS	\$ 15,000.00
PROFIT & OVERHEAD	
BOND INSURANCE	
COST BREAKDOWN TOTAL	\$ 30,000.00

DESCRIPTION

Additional Owner Requested Fencing

PR # N/A (ATTACH PR)

CHANGE ORDER INITIATED BY:

 ARCHITECT/ENGINEER
 X OWNER
 CONTRACTOR
 CM
 CODE OFFICIAL
 OTHER

PLEASE INCLUDE THIS FORM WITH EVERY
CHANGE ORDER.

FACPAC Contract Change Order Supplemental Information Form (Ref# 65788)

Form Status: Saved

Tier 1 Project: Consolidated High School

BG Number: 22-104

Status: Active

District: Christian County (HB678) (115)

Phase: Project Initiation (View Checklist)

Contract: A&K Construction, Inc. , 0030, General Trades

Type: CM Bid Package

Proposed

Change Order Number	7
Time Extension Required	No
Date Of Change Order	8/27/2026
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$6,454,156.37
Net Approved COs	\$1,685,720.19
Remaining After Approved COs	\$4,768,436.18
Net All COs	\$2,658,971.13
Remaining After All COs	\$3,795,185.24

This Requested Change Order Amount \$30,000.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$3,392,338.47

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Cost associated with additional owner requested fencing.

Cost Benefit To Owner

The cost of this change order has been reviewed and determined to be reasonable.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$15,000.00	50.00%
Materials	\$15,000.00	50.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$30,000.00	

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

Executed contract with contractor.

Change Order Supplemental Information Form Signature Page (Online Form Ref# 65788)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date