

FACPAC Contract Change Order

Supplemental Information Form (Ref# 65838)

Form Status: Saved

Tier 2 Project: Marion County ATC - Renovation & Addition

BG Number: 25-341

District: Marion County (HB678) (375)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	9/10/2026
Change Order Amount To Date	Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,795,577.24
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,795,577.24
Net All COs	\$106,464.00
Remaining After All COs	\$1,689,113.24

This Requested Change Order Amount \$106,464.00

+/-

Change In A/E Fee This Change Order \$7,452.48

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Owner Representative

Contract Change Reason Code Expansion of Scope; Found Condition

Change Order Description And Justification

This Change Order includes multiple Change Order Proposals: COP-001r01 – PR 01

Additional Paint - \$99,012.00; COP-004r01 – CIPR 01 – RFI #16 Scope Adjustment –

Receptacle Relocation - \$7,452.00

Cost Benefit To Owner

Contract unit prices have been utilized Yes
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$63,366.00	59.52%
Materials	\$39,670.00	37.26%
Profit and Overhead	\$3,428.00	3.22%
Bond Insurance		0.00%
Cost Breakdown Total:	\$106,464.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 65838)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date