

CHANGE ORDER

DATE:	September 3, 2026	CO #:	01
TO:	Calhoun Construction Services, Inc.	PROJECT:	Marion County ATC – Renovation & Addition
CONTRACT DATE:	April 27, 2026	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

This Change Order includes multiple Change Order Proposals: COP-001r01 – PR 01 Additional Paint - \$99,012.00; COP-004r01 – CIPR 01 – RFI #16 Scope Adjustment – Receptacle Relocation - \$7,452.00

TOTAL AMOUNT OF THIS CHANGE ORDER: \$106,464.00

The original Contract Sum was	\$5,844,314.61
The net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$5,844,314.61
The Contract Sum will be <u>Increased</u> by this Change Order in the amount of	\$106,464.00
The new Contract Sum including this Change Order will be	\$5,950,778.61
The Contract Time will be <u>Unchanged</u>	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	7/16/2027

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects 101 Old Lafayette Avenue Lexington, Kentucky 40502 ARCHITECT <i>(Firm name and address)</i>	Calhoun Construction Services, Inc. 1703 S Brook St Louisville, Kentucky 40208 CONTRACTOR <i>(Firm name and address)</i>	Marion County Public Schools 755 E Main St Lebanon, Kentucky 40033 OWNER <i>(Firm name and address)</i>
--	--	---

BY *(Signature)*

(Typed or printed name)

DATE

BY *(Signature)*

(Typed or printed name)

DATE

BY *(Signature)*

(Typed or printed name)

DATE